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Agenda Item No: 11 
 
 

NORTHAMPTONSHIRE POLICE & CRIME PANEL 
 

5th July 2016 
 

Estates Update  
 

1. Introduction 
 
1.1 This report sets out information on a number of significant issues 

relating to the Commissioner’s Estate, including the recent sale of part 
of the Wootton Hall Park site and the current work being undertaken to 
relocate the various police services and functions currently based on 
the site; the Northern Accommodation Hub, and the future development 
of the Estates strategy.  

 
1.2 Northamptonshire’s Police Estate supports the operation of some 1220 
 full time uniformed Police officers, PCSOs, the Special Constabulary 
 and some 800 civilian staff. 
 
1.3 The Estate comprises 36 properties, with operational, leasehold and 
 freehold status and partner sites. 
 
1.4 There is a wide range of properties, including police stations, specialist 

facilities such as firearms ranges, laboratories, police stations and 
office  accommodation. 

 
1.5 The former Commissioner inherited the former Police Authority’s 

Estates strategy which had addressed a range of issues in the north of 
the County which has recently culminated in the approval of a contract 
to build the Police Investigation Centre and the Northern 
Accommodation Building. 

  
 
2. The Wootton Hall Park Site 
 
2.1 In his election manifesto, and subsequently in his first Police and Crime 
 Plan,  the former Commissioner was clear regarding his aspiration  to 
 re-locate the  Force from its current site at Wootton Hall. That aspiration 
 was grounded in a belief that the parkland site, on the outskirts of 
 Northampton is no longer fit for purpose and does not  represent nor 
 convey an appropriate and effective image of a 21st Century Police 
 service. 
 
2.2 The Commissioner was also consistent and transparent in 
 expressing his aspiration that, should it be demonstrated that greater 
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 value for money for  the taxpayer could be achieved by moving the 
 Force from the Wootton Hall site then part of the site should be 
 used for a new school. Such a school would have an ethos that 
 would represent a fitting and appropriate legacy of the many years the 
 site served as the Police HQ and an operational policing base.   
 
2.3 Accordingly on taking office the Commissioner instructed officers to 
 examine the justification and business case for such changes, 
 including the operational and financial opportunities and implications 
 of such a move, taking account of the Estates strategy he inherited 
 from the former Police Authority and to report formally to him with their 
 recommendations on a revised Estates policy and strategy that would 
 align to his overall aspirations set out in the Police and Crime Plan and 
 deliver best public value to the people of Northamptonshire.  
 
2.4 In taking forward the former Police and Crime Commissioner’s 

aspirations for the HQ site, the first step undertaken was an options 
appraisal in order to examine and understand the long term financial 
implications of two scenarios: these being 'stay' or 'no stay' at Wootton 
Hall Park. 

 
2.5 This work was carried out by the OPCC and Force officers with expert 

support provided through Pick Everard, an external strategic partner 
with expertise in asset management.  

 
2.6 The key conclusion from this work was that it was more cost effective 

to re-locate the Force from Wootton Hall than to consolidate staff at 
Wootton Hall. 

 
2.7 From that point on a consultation and decision making process was 

followed over many months which culminated in the sale of part of the 
site to the Secretary of State for Communities and Local Government. 
The site will be used to accommodate the new Wootton Park Free 
School. 

 
2.8  The consultation and decision making process was at every stage 

informed by expert external legal advice to ensure compliance both 
with legislation and the Commissioner’s governance requirements. 

 
 
2.9 A series of Executive Orders were made by the former Commissioner 

on the basis of advice from his statutory officers. Each of those 
Executive Orders have been previously reported to the Panel have 
been published together with the supporting officer advice on the 
Commission’s website.  

 
2.10 For the Panel’s convenience the relevant Executive Orders are set out 

below:   
 
 
 Executive Order 54: 7th January 2016  
 CONSULTATION ON THE DRAFT ESTATES STRATEGY  
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 Executive Order 62: 30th March 2016 
 ESTATES STRATEGY AND PROPOSALS FOR THE FUTURE 
 DEVELOPMENT OF THE WOOTTON HALL SITE 
 
 
 Executive Order 64: 6th May 2016 
 WOOTTON HALL DECANT PLAN - Prospective Costs and Financing 
 Strategy 
 
 
 Executive Order 65: 11th May 2016 
 ESTATES STRATEGY WOOTTON HALL Contract of Sale 

 
 
2.11  Those Executive Orders and the associated advice are appended to 

the report for the Committee’s convenience. 
 
2.12 Also appended to this report is a chart showing the area of the site sold 

to the Secretary of State.  
 
2.13 The new school will have permanent accommodation on the land sold 

to the Secretary of State. That building will open in September 2019. 
However, since the school will commence operations in September 
2016, a temporary site to the north of the site to be sold will be made 
available on a lease to the Secretary of State for four years from May 
2016 to May 2020 for a peppercorn rent. 

 
2.14  In addition to the site area being sold, the contract entered into with the 

Secretary of State provides for the granting of a lease on or before 30th 
April 2019 of land for playing fields for the school. The exact location of 
this land has yet to be determined and may ultimately be made up of 
land owned by the Commission and the County Council. This will be a 
999 year lease at peppercorn rent for not less than 6.2 acres.   

 
2.15 The (former) Commissioner and the Secretary of State for 
 Communities and Local Government (CLG) have now entered into a 
 contract agreeing to sell (part of) Wootton Hall Park. Should the 
 Commissioner wish to explore the options for exiting the contract 
 before completion, the most likely option would be to refuse to enter 
 into arrangements with other parties envisaged by the contract. 
 
2.16 Legal advice is that this would be a risky approach, as it would almost 
 certainly lead to a legal dispute with the CLG which the Commissioner 
 is likely to lose.  
 
2.17  In such circumstances the CLG would be likely to sue for completion of 
 the contract, and the Court would order the Commissioner so to do. 
 CLG might also sue for compensation and costs.  
 
2.18  The Commissioner would also incur legal costs, and suffer reputational 
 risk and potentially trigger questions from the external auditor and the 
 public on value for money grounds. The Office of the Commissioner 
 might also be brought into disrepute with other public bodies and the 
 public.   
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3 The Decant Plan from Wootton Hall  

3.1 A three phase decant has been developed and is being managed by 

the Force overseen by the Deputy Chief Constable. 

3.2 The three phases are: 

• Phase 1 release of core occupied buildings by September 2017; 

• Phase 2 relocation of Transport and Fleet facilities by 1st June 2018; 

• Phase 3 relocation of the Force Control Room and any remaining 

services by 1st April 2020. 

3.3 The former Commissioner approved an indicative capital budget of up 
to £6.9m for any necessary building alterations and modifications. The 
approval of expenditure will be overseen by a Programme Board 
comprising senior OPCC and Force officers, who will make 
recommendations to the Commissioner for his approval in accordance 
with Financial Regulations. 

 

3.4 Staff relocated from Wootton Hall will be accommodated across the 

remainder of the Estate including the new Northern Accommodation 

Building which will be available in September 2017. Further details of 

that building and the Police Investigation Centre are set out at 

paragraph 4, below.  

 
4 The Northern Accommodation Hub 
 
4.1 The Northern Accommodation Hub (NAH) consists of two elements: 
 
 

Ø  Northern Accommodation Building (NAB) - replacement of out- 
dated accommodation in the north of the county; 
 
 

Ø  Prisoner Investigation Centre (PIC) - second phase of the 
custody review approved by the former Police Authority in March 
2012. This delivers the second purpose built custody suite in the 
North of the County to complement the Criminal Justice Centre. 

 
 

4.2 OPCC Executive Order 31 approved the purchase of land to facilitate 
the construction of a Police Investigation Centre. Executive Order 38 
approved the purchase of land adjacent to that purchased under 
Executive Order 31. Executive Order 42 approved capital expenditure 
of up to £0.96m to take the project to the contract award stage. 

 
4.3 Tenders were received for the construction of the NAH in late 2015 with 

an acceptance date of 2nd December 2015. These tenders were in 
excess of the budget of £16.188m included in the approved Capital 
Programme. On the advice of the Acting Chief Executive, Acting 
Director of Resources and the Head of Estates and Facilities, the 
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former Police and Crime Commissioner approved the commencement 
of the programme to construct the PIC but deferred a decision on the 
NAB until March 2016 to enable negotiations to proceed with the 
contractor regarding the NAB. 

 
4.4 Executive Order 56 approved in Febraury 2016 approved the 
 award of a contract to construct the NAH at a revised cost of 
 £20.550m. 
 
4.5 The Chief Constable and Police and Crime Commissioner have a 

responsibility to ensure the Northamptonshire Police estate is fit for 

policing in the 21st century. Many of the existing police stations are old, 

inefficient and expensive to maintain and therefore appropriate 

investment in new, modern facilities is required if the force is to 

continue to provide the best possible service to its communities. 

 

4.6 The proposed ‘Northern Accommodation Hub’ will provide office and 

custody facilities to support policing in the north of the county. The 

additional accommodation would be a separate building providing a 

flexible working space for both operational police officers and staff 

working in support functions. 

 

4.7 The additional accommodation will enable the Force to consolidate its 

existing estate and bring a number of functions together under one 

roof. It will be a separate building providing a flexible working space for 

officers and staff working in the north of the county. 

 

4.8 Custody officers and staff currently working in Corby custody suite will 

move to the new centre, along with prisoner investigation teams.   

 

4.9 Planning permission for the custody centre was given in February 2014 

and a planning application for the office building was submitted early 

2015 and completion is anticipated during 2017. 

  

 The Police Investigation Centre (PIC) 
 
4.10 The PIC originated as the second phase of the Custody Review that 

was approved by the former Police Authority in March 2012. It 
comprises the delivery of a purpose built Custody Suite in the Northern 
half of the county which will, with the Criminal Justice Centre, deliver 
modern and compliant custody facilities throughout the Force. 

 
 
4.11 Once completed, the Police Investigation Centre will provide the full 

range of facilities needed to deal with people detained by police on 
suspicion of committing a crime. The centre will provide office 
accommodation for investigators and partner agencies, together with a 
20-cell custody suite. It will replace the custody suites at Corby and 
Kettering. 
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4.12 The detention and investigation of people arrested in Kettering, Corby 
and the east of the county currently takes place at Corby police station. 
The condition of existing custody suites has been a cause for concern 
for some time. The facilities at Corby and Kettering no longer meet 
Home Office standards or Safer Detention guidelines and need to be 
upgraded or replaced. 

 
4.13 A thorough review was carried out and which concluded that it was not 

cost effective to upgrade or replace the existing facilities at Corby or 
Kettering. The review recommended a new, purpose-built complex in 
the Kettering area which, together with the Criminal Justice Centre in 
Northampton, will ensure all of the county’s custody facilities are fit for 
purpose for the next 50 years. 

 
4.14 The centre is currently being built on an unoccupied part of the North 

Kettering Business Park, Rockingham Road, on the outskirts of 
Kettering, just off the A6003. The location for the new centre has been 
carefully considered, taking into account cost, the size of the land 
available and whether it is ready for immediate development. The 
centre also needs to be easy to get to and the chosen location has bus 
links to nearby towns and villages, while the road network provides 
good access for officers serving the north and east of the county. 

 
4.15 People who have been arrested will be taken to the centre in the same 

way they are currently taken to existing custody centres. They will 
usually be interviewed and will often speak with a legal advisor. They 
may also be seen by a forensic physician, a social worker, probation 
officer or a drugs intervention worker. If charged with an offence, they 
will either stay in custody until they go to court (which will be the same 
or following day, depending on the time of the arrest) or they will be 
released and will attend court at a later date. They may also be 
released on bail to allow further investigation and will return to the 
centre at a pre-arranged time. On average, 11 people a day are 
arrested and taken into custody at Corby police station. While they can 
remain in custody for up to 24 hours, the average time is eight hours. 
For more serious cases, they may be held for up to 36 hours if agreed 
by a superintendent. 

 
4.16 Before anyone is released, the custody sergeant will carry out a risk 

assessment as required by law. If necessary, conditions will be placed 
on their release, for example, to prevent them from returning to a 
particular area or address. Some people will arrange for someone to 
collect them when they are released, while others will walk home or 
use public transport. There are bus stops directly opposite the site, on 
the A6003, with regular buses to Corby, Kettering, Desborough and 
Rothwell. The site is around a 40 minute walk into Kettering town 
centre, where there are buses to the surrounding towns and villages. 
Others, such as those who are vulnerable or have a disability, may be 
taken home by a police officer or staff from a partner agency 
 

 

5 Longer term Estates strategy  
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5.1 It is now intended to work with the Force to address ongoing Estates 

opportunities across the remainder of the County including the potential 

developmental opportunities of the residual element of the Wootton 

Hall Park site that remains in the ownership of the Commissioner, and 

the wider service needs of the Force in the context of revisions to the 

Force’s service delivery model and the collaborative opportunities with 

other East Midlands forces. This work has begun. 

 

5.2 The Panel is asked to note the Court Estate is a matter for Her 
 Majesty’s Courts and Tribunals Service. Following public consultation, 
 it is intended that Corby and Kettering courts will be closed. These 
 decisions are not within the control of the Police and Crime 
 Commissioner. The Police Estate is not dependent on the estate of 
 other partners in the Criminal Justice system. 
 
5.3 It is clear to me that delivering the Force’s Estates Strategy is a 

complex undertaking and one that contains a number of risks. As the 
newly elected Police and Crime Commissioner, I have inherited a 
strategy that presents both me and the Chief Constable with a number 
of key challenges. It is my determination however, that 
Northamptonshire Police has an Estates Strategy that is fit for purpose 
and delivers buildings which enable our officers and staff to deliver 
efficient and effective policing across Northamptonshire. 

 
 
5.4 It is my intention to bring a further report on the Estates Strategy and 

how it helps to deliver the operational requirements of the Force to a 
future meeting of the Police and Crime Panel.  

 

6. Recommendation 

 

6.1 That the Northamptonshire Police and Crime Panel note the content of 

the report. 

 

Author 

John Neilson  

Acting Chief Executive 

 

Appendices  

 

1 Executive Order 54 and supporting advice 

2 Executive Order 62 and supporting advice 

3 Executive Order 64 and supporting advice 

4 Executive Order 65 and supporting advice 

5 Plan of site sold to CLG 

 

 

END  
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Agenda Item No: 11 - Appendix 1  

 
 

EXECUTIVE ORDER 0054 
 

CONSULTATION ON REVISED ESTATES STRATEGY  
 

 

By the authority of the Police and Crime Commissioner as designated by the Police Reform 
and Social Responsibility Act 2011, and, by democratic mandate invested in me by the 
electorate of Northamptonshire, I have taken the following decisions: 
 
 

 1 To approve for consultation purposes the draft Estates Strategy 2016 
  (attached);  
 
 
 2 To note the draft strategy includes the following specific   
  proposals: 
 

a. The declaration of the Wootton Hall site as being surplus to 
Police requirements; 

b. A potential sale of part of the Wootton Hall site to the Education 
Funding Agency (EFA); 

c. A ‘master plan’ approach for the future development of part of 
the estate to be implemented in partnership with 
Northamptonshire County Council. 

d. A consultation period ending 7th February 2016. 
 

 
3 To note that further advice and recommendations will be   

  prepared to inform the Commissioner’s final decisions on 2(a) to  
  2(c), in the light of consultation responses. 

 
 

ADAM SIMMONDS  
Police and Crime Commissioner 
 
 
7th January 2016 
 

Page 11



 

Equality Diversity and Human Rights implications  
 
An Equality Impact assessment has been prepared in relation to these proposals 
and is included as part of the report cited below. 
 

 
 
 

Advice taken 
 
The attached report “Estates Strategy and Proposals for the Future Development of 
the Wootton Hall Site” dated 7th January 2016, from the Acting Chief Executive and 
the Acting Director for Resources was considered by the Commissioner prior to the 
taking of these decisions. 
 

 
 
END  
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NORTHAMPTONSHIRE POLICE AND CRIME COMMISSIONER 
 

7th January 2016 
 

     Report of the Acting Chief Executive and Acting Director for Resources 
 

 
 

ESTATES STRATEGY AND PROPOSALS FOR THE FUTURE DEVELOPMENT 
OF THE WOOTTON HALL SITE 

 
 
 
Recommendations 
 
 1 The Commissioner is RECOMMENDED to approve for   
  consultation purposes the draft Estates Strategy 2016   
  (appendix 1);  
 
 
 2 To note the draft strategy includes the following specific   
  proposals: 
 

a. The declaration of the Wootton Hall site as being surplus to 
Police requirements; 

b. A potential sale of part of the Wootton Hall site to the Education 
Funding Agency (EFA); 

c. A ‘master plan’ approach for the future development of part of 
the estate to be implemented in partnership with 
Northamptonshire County Council. 

d. A consultation period ending 7th February 2016. 
 

 
3 To note that further advice and recommendations will be   

  prepared to inform the Commissioner’s final decisions on 2(a) to  
  2(c), in the light of consultation responses. 
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1 Introduction  
 
1.1 The Commissioner in his first Police and Crime Plan published in March 2013 
 set out an ambitious agenda to create ’the safest place in England’. It also 
 stated that ‘doing what has always been done is not an option’. 
 
1.2 Amongst other things, the plan set out the Commissioner’s intentions to get 
 upstream to prevent crime, for a more visible police force, and to undertake 
 business transformation. 
 
1.3 Accordingly the Commissioner instigated the development and 
 implementation of a model of service delivery which is radically different to the 
 current model and is fit for the 21st Century. 
 
1.4 The new service delivery model will be informed by the following key drivers: 

 
 

a. Financial constraints which have already, and will inevitably continue to 
result in significant reductions in the number of people directly 
employed by the Force over the next four years. 

 
 

b. The proportion of the workforce in senior and middle management/ 
supervisory roles will also reduce. 

 
 

c. Implementation of modern ways of working will reduce accommodation 
requirements. 

 
 

d. The Commissioner and Chief Constable are pursuing a range of 
strategic collaboration initiatives with neighbouring Commissions / 
Forces in the East Midlands Region which may result in further 
reduction in the Estates requirement for Northamptonshire Police in the 
medium to longer term. 

 
e. These initiatives are consistent with longer term trajectory of greater 

inter-operability, collaboration, and integration of Forces.  
 
 

f. The cost of the Commission’s ageing Estate is currently assessed to 
be unsustainable in the long term.  

 
 
1.5 In his election manifesto, and subsequently in his first Police and Crime Plan, 
 the Commissioner was also explicit regarding his aspiration to re-locate the 
 Force from its current site at Wootton Hall. That aspiration is grounded in a 
 belief that the parkland site, on the outskirts of Northampton is no longer fit for 
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 purpose and does not represent nor convey an appropriate and effective 
 image of a 21st Century Police service. 
1.6 The Commissioner has also been consistent and transparent in expressing 
 his aspiration that, should it be demonstrated that greater value for money for 
 the taxpayer could be achieved by moving the Force from the Wootton Hall 
 site then part of the site should be used for a new school. Such a school 
 would have an ethos that would represent a fitting and appropriate legacy of 
 the many years the site served as the Police HQ and an operational policing 
 base.   
 
1.7 Accordingly on taking office the Commissioner instructed officers to examine 
 the justification and business case for such changes, including the operational 
 and financial  opportunities and implications of such a move, taking account of 
 the Estates strategy he inherited from the former Police Authority and to 
 report formally to him with their recommendations on a revised Estates policy 
 and strategy that would align to his overall aspirations set out in the Police 
 and Crime Plan and deliver best public value to the people of 
 Northamptonshire.  
 
1.8 This report sets out the results of and progress with that work. 
 
 
2 The Wootton Hall site  
 
2.1 The Commissioner inherited an Estates strategy from the former Police 
 Authority and Force which had addressed a range of issues in the north of the 
 County and which has culminated in the Commissioner recently approving the  
 acceptance of a contract to build the Police Investigation Centre and 
 determining to take a decision on the Northern Accommodation Building by 
 March 2016. 
 
2.2 The other key Estates policy inherited by the Commissioner related to the 
 Wootton Hall site – the extant Estates strategy sought to make best use of the 
 Wootton Hall site and to maximise utilisation of the buildings.    
 
2.3 In taking forward the Commissioner’s aspirations for the HQ site the first step 
 was to undertake an options appraisal in order to examine and understand the 
 long term financial implications of two scenarios: these being ‘stay’ or ‘no stay’ 
 at Wootton Hall Park. 
 
2.4 The continuing appropriateness of the previous strategy regarding the HQ site 
 is at least questionable given the financial pressures on the Police service 
 given the government’s ‘austerity’ spending plans for public services.  
 
2.5 For Northamptonshire Police, this reduction in government funding has meant 
 firstly (in common with the rest of the police service), pursuing a strategy to 
 reduce staffing numbers (but importantly, in Northamptonshire, no reductions 
 in regular police officer numbers), and secondly a renewed focus on regional 
 collaboration with other East Midlands forces and commissions, as well as a 
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 programme to work more closely with the Northamptonshire Fire and Rescue 
 service.  
 
2.6 Since 2012 there has been intensive work to identify the potential operational 
 and financial benefits of exploiting more fully the potential of modern digital 
 technology and processes, which would allow staff to work more flexibly and 
 from a wide range of physical locations, thus reducing the Estate 
 requirements.  
 
2.7 Furthermore, the Commissioner has set a target of 900 Special Constables to 
 be in place by May 2016. This implies a radical shift in policing doctrine and is 
 a fundamental building block in the creation of a 21st century police force – a 
 key aspiration set out in the Police and Crime plan.   
 
2.8 These considerations informed the commissioning of an options appraisal and 
 business case of the two scenarios – ‘stay’ and no stay’ - above.  
 
2.9 This work was undertaken by Commission and Force officers with expert 
 support provided through Pick Everard, an external strategic partner with 
 expertise in asset management.  
 
2.10 It is important to note the assumption in this brief regarding the adoption of 
 ‘agile working’.  
 

2.11 The overall intention of the ‘Agile’ programme is to transform the current 
 corporate culture and to introduce modern ways of working across the Force 
 and OPCC to deliver higher performance and make better use of people and 
 assets in a period of massive financial constraint. Adoption of these 
 approaches will allow people to work from a diverse range of locations 
 including from their homes. 

   
2.12 The business case work noted above assumes the successful implementation 
 of this approach – in both scenarios.  
 
2.13 In summary the key conclusion of the business case work is it is more cost 
 effective to re-locate the Force from Wootton Hall than to consolidate staff at 
 Wootton Hall. 
 
2.14 This phase of work was concluded in January 2015. 
 
 
2.15 Appendix 2 provides more detail on the evaluation of these scenarios. 
 
 
2.16 On the basis of the work done to date the Chief Constable has provisionally 
 confirmed the operational efficiency and effectiveness of the  Force would be 
 best served by re-locating from Wootton Hall. 
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2.17 This work provides the objective evidence base to inform the recommendation 
 to the Commissioner and Chief Constable to declare Wootton Hall surplus to 
 Police requirements.  
 
2.18 Having reached the conclusion that it is both more cost effective and better 
 serves the operational efficiency and effectiveness of the Force (i.e. it is in the 
 Commissioner's best interests) to move from Wootton Hall, the next steps 
 were to develop a strategy for the future  locations of staff, and to determine 
 the future potential uses of the Wootton Hall site. 
 
3 Alternative locations to Wootton Hall for Force and OPCC staff 
 
3.1 Having established that the best interests of Northamptonshire taxpayers  are 
 served by the re-location of the Force from the current HQ site, this section 
 moves to the next stage in the development of a decant strategy for Wootton 
 Hall. 
 
3.2 A revised Estates policy and strategy has been developed that provides a 
 compelling narrative and the case for the future locations of Force (and 
 OPCC) staff and functions that are demonstrably consistent with the overall 
 vision of the Commissioner as set out in the Police and Crime Plan.   
 
3.3 That overall ‘strategic case’ is summarised below.   
 
3.4 There are a number of strategic imperatives that must inform the 
 Commissioner’s revised Estates Strategy.   
 
3.5 These include: 
 
 

Ø  The Estates strategy must support and be consistent with the 
  Force’s operating model and facilitate the Commissioner's  
  functions; it is assumed fewer staff will be employed by the  
  Force in the next four years than currently; 

 
Ø  Assets should be ‘fit for purpose’; 
 
Ø  There is a need to improve performance of the Force materially 

  and quickly; 
 
Ø  The Estates strategy should be cost effective – making the best 

  use of assets; 
 
Ø  Given the financial constraints as a result of public spending  

  reductions, it should also enable financial savings to be made 
  quickly consistent with an overall ambition of optimising long  
  term efficiency and effectiveness    
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3.6 The current context in which the Commissioner is obliged to make decisions 
 is unprecedentedly volatile, uncertain and complex. 
 
 
3.7 The Chief Constable is currently reviewing the Force’s operating model; 
 proposals for change will not be agreed until mid-2016. In the meantime it is 
 likely staffing reductions will be required in the 2016-17 budget and beyond. 
 Specific proposals will be brought forward by the Commissioner in February 
 2016. 
 
3.8 Concurrently the Northamptonshire Commissioner and Chief Constable have 
 been leading players in ongoing discussions and analysis of the potential 
 benefits and associated investments, costs and risks of creating a ‘Strategic 
 Alliance’ with the Leicestershire and Nottinghamshire Commissions and 
 Forces.  
 
3.9 If agreed this would entail more extensive collaboration between these 
 organisations, in terms of operational and back office delivery, and the pooling 
 / sharing of assets, costs and risks.  
 
3.10 A key milestone was passed last month when the ‘outline business  case’ for 
 such an Alliance was agreed by the Commissioners and Chief Constables.  
 
3.11 Consequently the initial work will now be taken forward during the early part of 
 2016 to develop more detailed potential plans to deliver specific benefits – 
 which in turn if agreed could result in major transformational change and 
 delivery of benefits from late 2016 onwards. 
 
3.12 However at this stage the Strategic Alliance represents a potential, rather than 
 actual, strategic way forward. 
 
3.13 Given the imperatives of the Commissioner’s statutory duties to ensure an 
 effective and efficient police force, and the constraints of finance and time, 
 there is a need to take action sooner than mid-2016, whilst at the same time 
 leaving as many options open as possible consistent with the concept and 
 principles of the Strategic Alliance.   
 
3.14 For these reasons the revised draft Estates strategy (appendix 1) presented 
 by this report includes: 
 
 

Ø  Declaring the Wootton Hall site surplus to Police requirements: 
  because such a move delivers better value for money than the 
  status  quo; 

 
Ø  Acknowledgement that the Commissioner is minded to approve 

  the building of the Police Investigation Centre (PIC) in the Corby 
  / Kettering Policing sector, subject to the successful conclusion 
  of contract negotiations, whilst deferring until no later than  
  March 2016 a decision on the building of the Northern  
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  Accommodation Building (NAB). This approach recognises the 
  operational imperative of the need for fit for purpose and modern 
  custody facilities; whilst deferring the decision on the NAB  
  allows that decision to be taken in the context of greater  
  certainty on the Strategic Alliance and the possibilities it might 
  bring for the wider sharing and better utilisation of the assets of 
  the three Commissions. This approach will secure greater  
  confidence in the value for money the Commissioner secures 
  from the Capital Programme. The draft Capital Programme  
  2016-20 will be brought forward for approval in February 2016 

 
 
Ø  The development of a joint Nottinghamshire / Northamptonshire 

  / Leicestershire ‘contact management’ strategy by April 2016, 
  to be implemented by June 2017.This proposal will lead to major 
  performance  improvements – an imperative demanded by the 
  Police and Crime Plan; as well as leading to financial savings 
  and being capable of further development in the context of the 
  Strategic Alliance; 
 

Ø  A progressive ‘decant’ of the Wootton Hall site with key  
  milestones at June 2016, 2017 and 2018, which is anticipated to 
  deliver financial revenue savings and capital receipts, as well as 
  taking forward the achievement of some objectives of the Police 
  and Crime Plan; 
 

 
3.15 The Estates strategy should also be justified in terms of the public value it 
 offers – in terms of overall investments, costs and benefits. 
 
 
3.16 As noted above, appendix 2 summarises the overall financial evaluation that 
 justifies the declaration of Wootton Hall as surplus to requirements in order to 
 facilitate the Commissioner's functions. Work continues at the time of writing 
 on the Strategic Alliance Full Business Case and Contact Management 
 strategy and on the progressive decant of Police staff from the site over the 
 period to June 2018. Accordingly no decisions have been formally taken, 
 pending the outcome of that work, including detailed costings and milestones. 
 
 
3.17 The Commissioner is minded to proceed with the Police Investigation 
 Centre and to take a further decision regarding the Northern Accommodation 
 Hub by no later than March 2016. A formal decision on the PIC is expected to 
 be made shortly. 
 
 
3.18 In summary, the intention at this stage is to consult on the overall Estates 
 policy, strategy and the key initial potential investments and programmes. 
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3.19 Post consultation, more detailed advice on specific changes will be brought 
 forward for the Commissioner’s formal consideration and decisions.  
 
 
4 A prospective new school on the Wootton Hall site  
 
4.1 As noted above, the Commissioner has also made clear his aspiration – in 
 the scenario that the Force leaves the Wootton Hall site – to support the 
 establishment of a new school there. 
 
4.2 The creation of such a school and its successful operation over the long term 
 will make a material contribution to developing more cohesive communities 
 and wellbeing. Confident mature students leaving the school and entering 
 adulthood can have only positive benefits for society as a whole and in this 
 context the establishment of such a school can be seen as being entirely 
 consistent with the role, powers and duties of the Police and Crime 
 Commissioner. 
 
4.3 Appendix 3, which should be interpreted to be a supplement to the Police 
 and Crime Plan, sets out a detailed critique of the benefits of working with 
 schools in the context of the Commissioner’s vision in the Police and Crime 
 Plan to ‘take a generation out of crime’.  
 
4.4 The Commissioner’s championing a prospective school has its origins in the 
 rationale set out in that appendix. We need to work on prevention as well as 
 cure – prevention is central to achieving the outcomes of the Police and Crime 
 Plan. We also need policing to adapt and respond efficiently to the changing 
 nature of crime and criminality in the 21st century.  
 
4.5 We recognise the vital role of education in improving outcomes for young 
 people and future generations. As part of our vision to Take a Generation out 
 of Crime and to create the Safest Generation we are committed to supporting 
 the positive development of young people by creating and building 
 relationships with schools.  
 
4.6 This can help achieve a major long term impact in making Northamptonshire 
 the safest place in England.  
 
4.7 Our involvement with a new school will demonstrate how synergies between 
 policing and education can prevent and reduce crime, reduce negative 
 stereotypes between police and young people, and promote strong 
 communities in the long term. 
 
5 Prospective Decant Plan for the Wootton Hall site 
 
5.1 As noted at paragraph 3.14 above, and as set out in paragraph 4.23 of the 
 draft Estates Strategy (appendix 1), on the basis of the Wootton Hall site 
 being surplus to Police requirements, work is currently in progress to develop 
 deliverable, affordable and operationally sound decant plans for Police 
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 officers and staff, to realise the financial and other benefits set out in the 
 options appraisal (appendix 2). 
   
5.2 Specific proposals and advice will be brought forward in February for the 
 Commissioner’s consideration, informed by consultation responses to the 
 draft Estates strategy and the equality impact assessment (appendix 4).  
 
5.3 This work is also contingent on the sale of part of the site to the Education 
 Funding Agency. Those matters are discussed further at paragraph 6, below. 
 
 
6 Proposed sale of land for a new school at Wootton Park   
 
6.1 The starting point here is that the Wootton Hall site is surplus to Policing 
 requirements.  
 
6.2 The strategic opportunity then arises for the Commissioner to seek to 
 steer the future use of the site for the benefit of the public and taxpayers 
 interests.  
 
6.3 Disposals of assets need to have regard to and be compliant with the 
 requirements of legislation and the OPCC Financial Regulations and be 
 informed by valuation advice from qualified experts. 
 
6.4 Officers are working with legal and asset management consultants to develop 
 and test the potential opportunity and justification for sale of the site to the 
 EFA to allow a school to be located at Wootton Hall, in compliance  with 
 Financial Regulations. In the meantime, given the urgent and pressing 
 timescales, the Commission has agreed on a contingent and non-binding 
 basis potential outline terms with the Education Funding Agency. 
 
6.5 The outcome of this work will inform further formal advice to the 
 Commissioner following this consultation. 
 
  
7 Development of the remainder of the Wootton Hall site  
 
7.1 The overall Wootton Hall site is partly owned by the Police and Crime 
 Commissioner; and partly is in the ownership of Northamptonshire County 
 Council – broadly in the proportions 60:40 by area.  
 
7.2 Officers from both organisations are currently drafting an agreement for formal 
 approval by the Commissioner and the Council, through which the two 
 organisations agree to jointly bring forward the site for development, based on 
 a Master-Planning approach. The rationale for this is the view that overall 
 returns to both parties will be maximised by this approach. At this stage no 
 decisions have been made and it is envisaged all or part of the land may be 
 sold, retained for the use of the County Council, or developed, jointly or 
 individually and then sold or let. 
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7.3 Advice and formal recommendations on this proposed approach will be 
 presented to the Commissioner post-consultation.     
 
8 The revised draft Estates Strategy 
 
8.1 The draft Estates strategy, attached as appendix 1, is the product of all the 
 work done to date and represents a proposed way forward to achieve the 
 relevant policy objectives identified in the Police and Crime Plan. 
 
8.2 This report recommends the draft Estates Strategy is now consulted upon. 
 The outcome of consultation will inform formal advice to the Commissioner 
 prior to his formal approval of an Estates Strategy. 
 
8.3 A consultation period to 7th February 2016 is proposed. The draft strategy  will 
 be placed on the Commission’s website, and will be taken to the Police and 
 Crime Panel at its meeting on 2nd February 2016. 
 
8.4 All responses will be carefully considered by the Commissioner before any 
 formal decision to adopt a revised Estates strategy is taken.   
 
 
9 Conclusions  
 
9.1 The draft Estates strategy sets out proposals for the strategic re-shaping of 
 the Commission’s Estate. These proposals are derived from and are 
 consistent with the Police and Crime Plan and current policies of the 
 Commission. If and when adopted formally, detailed delivery plans will be 
 brought forward as necessary for decision, setting out investments, benefits, 
 key milestones and funding details. 
 
 
 

 
Appendices 
 

1 Draft Estates Strategy 

2 Summary of Options Appraisal – stay / no-stay Wootton Hall  

3 Draft Supplement to the Police and Crime Plan 

4 Equality Impact Assessment 
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Executive Summary and Consultation arrangements 

 
This draft strategy sets out proposals for the re-shaping of the 
Commissioner’s Estate, informed by a number of strategic drivers and 
imperatives, grounded in the Police and Crime Plan, and the medium term 
financial context. 
 
This document can be found on the Commission’s website:  
www.northantspcc.org.uk 
 
Comments and views on the proposed strategy are invited by 7th February 
2016. 
 
These can be submitted through the website: 
 
www.northantspcc.org.uk 
 
or by telephone on: 
 
01604 888113 
 
Anyone who does not have access to the internet and would like to see 
the draft estates strategy can do so by telephoning 01604 888113 to 
request a copy. 
 
These responses will be carefully considered by the Commissioner prior to 
the formal adoption of an Estates Strategy.  
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DRAFT ESTATES STRATEGY 

 
 

 
1 The Police and Crime Commissioner 
 
 
1.1 The Police and Crime Commissioner is the elected official charged with 
 securing the efficient and effective policing of Northamptonshire.  
 

 
 

1.2 Commissioners are normally elected for four-year terms. The first 
 commissioners were elected in November 2012, for a term of office to 
 May 2016. Commissioners replaced the now abolished police 
 authorities. 
 

 
 

1.3 The core functions of police and crime commissioners are to secure 
 the maintenance of an efficient and effective police force within their 
 area, and to hold the Chief Constable to account for the delivery of the 
 Police and Crime Plan. Commissioners are charged with holding the 
 police fund (from which all policing of the area is financed) and raising 
 the local policing precept from council tax. Police and Crime 
 Commissioners are also responsible for the appointment, suspension 
 and dismissal of the Chief Constable. 
 

 
 

1.4 The Police and Crime Commissioner must produce a "Police and 
 Crime Plan". That plan must include his objectives for policing, what 
 resources will be provided to the Chief Constable and how 
 performance will be measured. Both the Police and Crime 
 Commissioner and the Chief Constable must have regard to the Police 
 and Crime Plan in the exercise of their duties. The Commissioner is 
 required to produce an annual report to the public on progress in 
 policing. 
 
 
 
2 The Police and Crime Plan  
 
2.1 The Commissioner’s Police and Crime Plan has one over-riding 
 ambition: 

 

‘To make Northamptonshire the safest place in England’ 
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2.2 The ‘safest place in England’ is where:  
 

 
Ø  communities are safe and feel safe, experiencing levels 

 of crime among the lowest in the country; 
 
 

Ø  victims are treated with compassion and empathy,  
 receiving the highest standards of care and support when 
 and how they need it; 

 
 
Ø  antisocial behaviour is not tolerated or excused and 

people look out for each other; 
 
 
Ø  people feel protected, served by a police force that is the 

brightest and best in the country, operates with the 
highest standards of professionalism and integrity, and is 
highly accessible and visible in all of our communities; 

 
 
Ø  those at risk of offending are given options and 

opportunities to steer them away from a life of crime so 
they can lead productive and fulfilling lives; 

 
 
Ø  those most vulnerable in our communities, such as 

children, young people and vulnerable adults are 
protected from harm through robust safeguarding 
arrangements; 

 
 
Ø  the criminal justice system works for the law-abiding, and 

those who do offend face the consequences of swift 
justice, are effectively managed and rehabilitation is the 
norm not exception; 

 
 
Ø  those who work in criminal justice and community safety 

and protect the public are responsive and exhibit the 
highest standards of integrity, skill and professionalism at 
all times. 
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3 Mandate – the need for a revised Estates Strategy 
 
 
 
3.1 In the context of that overall ambition, the Commissioner has set out an 
 ambitious agenda including the development and implementation by 
 the Police of a model of service delivery which is radically different to 
 the current model and is fit for the 21st Century. 
 
 
 
3.2 The new service delivery model will be informed by the following key 
 drivers: 
 
 

Ø  Financial constraints will inevitably result in significant 
  reductions in the number of people directly employed by 
  the Force within a timeframe of one to three years; 
 
 

Ø  The proportion of the workforce in senior and middle  
  management/supervisory roles will also reduce; 
 
 

Ø  Implementation of modern ways of working will reduce 
  accommodation requirements; 
 
 

Ø  The Commissioner and Chief Constable are pursuing a 
  range of strategic collaboration initiatives with   
  neighbouring Commissions / Forces in the East Midlands 
  Region which may result in further reduction in the  
  Estates requirement for Northamptonshire Police in the 
  medium to longer term. 

 
 

3.3 These initiatives recognise a potential longer term reduction in the 
 number of Forces overall, which may be achieved through a trajectory 
 of greater inter-operability, collaboration, integration and ultimately 
 merger of Forces, possibly on a Regional basis.  
 
 
 
3.4 The cost of the Commission’s ageing Estate is currently assessed to 
 be unsustainable in the long term.  
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4 The components of the Estates Strategy     
 

 Scope  
 
4.1 This strategy embraces all land and buildings used for Police purposes 
 in Northamptonshire. 
 
 Current Estate  
 
4.2 Northamptonshire’s Police Estate supports the operation of some 1220 
 full time uniformed Police officers, PCSOs, the (rapidly expanding) 
 Special Constabulary and some 800 civilian staff. 
 
4.3 The Estate comprises 36 properties, with operational, leasehold and 
 freehold status and partner sites. 
 
4.4 There is a wide range of properties, including police stations, specialist 
 facilities such as firing ranges, laboratories, police stations and office 
 accommodation. 
 
4.5 The current Estates strategy is based on the 2014 Force model – 
 which created two commands [Criminal and Justice Command / 
 Territorial Command] and was focused on exiting high cost leases 
 entered into when market was strong; and absorbing staff into 
 remaining premises  
 
4.6 The map of the current estate at appendix 1 indicates the existing 
 location of all existing sites across Northamptonshire including 
 stations with key services delivery.  

4.7 The Northamptonshire Police Headquarters and the Office of the Police 
 and Crime Commissioner are located at Wootton Hall Park.  

 
 End state  
 
4.8 This programme will deliver a fit for purpose Estate, aligned to a 
 revised operating model thereby contributing to all the longer term 
 outcomes of the PCC. It also directly contributes to the shorter term 
 outcome of ‘a more visible police force’, and will also over time 
 contribute to the reduction in the financial deficit. It is anticipated the 
 resulting re-shaped and re-specified estate will be a key enabler to 
 deliver the cultural changes sought by the Commissioner and will 
 support the Force’s new operating model.  
 
4.9 There are many new challenges to modern day policing: ageing 
 estates with some facilities long past their useful life; the fast-paced 
 change of technology which presents both opportunity and challenge to 
 police operations; the aspiration for increasing police presence in the 
 community against a landscape of reductions and cutbacks.  
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4.10 An effective Estates strategy can make major contributions to 
 addressing these challenges successfully. 
 
4.11 Before investment or the release of part of the estate can be 
 considered, it is important that Northamptonshire Police fully 
 understand and agree the scope and opportunities of the estate 
 aligned to the requirements of a 21st Century Police Force. 

 
 Benefits  
 
4.12 Delivery of this programme will benefit policing in a number of ways: 
 

Ø  More appropriate co-location of teams / functions; 
 
Ø  Improved public access; 
 
Ø  Greater visibility of the Force to the public; 
 
Ø  More and better ‘fit for purpose’ buildings; 
 
Ø  Improved cost effectiveness; 
 
Ø  Reduced life cycle Estate costs hence increased financial 

  resources being available to be directed to front-line  
  policing. 

 
 Means of Delivery  
 
4.13 Fundamentally an Estates strategy sets out proposals for physical 
 assets such as land and buildings. For any given asset, there are a 
 limited number of choices regarding future action.  
 
4.14 These are: 

 
a. Do nothing  
b. Maintain in current condition  
c. Enhance condition 
d. Dispose  
e. Maintain in current use  
f. Change use 

 
 

4.15 In addition, there is an option to invest in new assets. 
 

4.16 This draft strategy also reflects a number of strategic considerations 
 including the potential closer collaboration with the Fire and Rescue 
 Service and with other East Midlands Police and Crime Commissioners 
 and Forces. 
 

Page 29



4.17 The increasing potential and capability of modern technology is also a 
 key driver of the Estates Strategy. It can enable material efficiencies in 
 the use of physical space and ultimately reduce the overall estates 
 requirement.  
 
 
4.18 Accordingly the development of implementation plans will be informed 
 by the above considerations. This strategy will be delivered over a 
 number of years. 
 
 
4.19 Additional costs to secure the planned benefits will be incurred. These 
 costs will include:  
 
 

Ø  Demolition and refurbishment of existing buildings including 
 feasibility studies, design and project management; 

 
 
Ø  New build including feasibility studies, design and project 

 management; 
 
 
Ø  Purchase and / or leasing of new accommodation; 

 
 

Ø  Removal and storage 
 
 
Ø  [potentially] relocation costs for displaced staff 

 
 
4.20 Funding contributions – particularly capital – will be sought from 
 partners wherever possible. 
 
 
4.21 The existing Capital Programme will be rigorously reviewed to identify 
 opportunities to re-direct existing approved funding.     
 
 
4.22 Short term additional revenue costs will need to be funded – potential 
 sources will be identified in the respective project business cases. 
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 Some key initial objectives and proposals 
 
4.23 The following actions are proposed to be taken forward in the first 
 phase of implementation of this Estates strategy, subject to 
 consultation and the approval of detailed feasibility and delivery 
 plans: 
 

Ø  Declaring the Wootton Hall site surplus to Police requirements: 
 because such a move delivers better value for money than the 
 status quo; 

 
Ø  Subject to the successful conclusion of contract negotiations, 

the building of the Police Investigation Centre at Kettering, whilst 
deferring until no later than March 2016 a decision on the 
building of the Northern Accommodation Building (NAB). This 
approach recognises the operational imperative of the need for 
fit for purpose and modern custody facilities; whilst deferring the 
decision on the NAB allows that decision to be taken in the 
context of greater certainty on the Strategic Alliance and the 
possibilities it might bring for the wider sharing and better 
utilisation of the assets of the three Commissions. Either way 
this approach will secure greater confidence in the value for 
money the Commissioner secures from the Capital programme. 
 

Ø  The draft Capital Programme 2016-20 will be brought forward in 
February 2016. 
 

Ø  The development of a joint Nottinghamshire – Northamptonshire 
– Leicestershire Contact Management Strategy as part of the 
prospective ‘Strategic Alliance’  will lead to major performance 
improvements – an imperative demanded by the Police and 
Crime Plan; as well as leading to financial savings and being 
entirely consistent with and capable of further development in 
the context of the Strategic Alliance. 
 

Ø  A progressive ‘decant’ of the Wootton Hall site with key 
milestones at June 2016, 2017 and 2018, which will deliver 
financial revenue savings and capital receipts, as well as taking 
forward aspects of the Police and Crime Plan.  
 

Ø  This decant will be potentially informed by decisions on the 
Strategic Alliance, but the adoption of this strategic position – 
i.e. that such a decant will take place – unlocks a number of 
benefits which have significant value to the taxpayer regardless 
of the Alliance decision in the future.   
 

Ø  Sale of part of the site to Education Funding Agency 
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Ø  Partnership with Northamptonshire County Council, to undertake 
a Masterplan approach to the development of the Wootton Hall 
site. 

 
  

5 Governance  
 
5.1 The Estates Programme Board will be responsible for proposing a 
 portfolio of programmes to deliver the agreed priority objectives of the 
 Strategy, reporting via the Transformation Board to the Commissioner’s 
 Accountability Board. 
 
 

 
 

Appendix 1 
 

Map of sites 
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List of sites  
 
 

Northants Police Estate DEFINITION OF SITE LEASE / FREEHOLD 

Wootton Hall Headquarters Operational / Admin FH 

Firearms range Operational FH 

Mereway Response / Operational / Admin FH 

Mereway FS - New Partner Site Response   

Eleanor House Operational / Admin L 

Riverside Operational FH 

Salthouse Road Operational / Admin L 

Kettering Response / Operational / Admin FH 

Kettering BC - New Partner Site Operational / Admin   

Desborough Response / Operational / Admin FH 

Pytchley Response / Operational / Admin FH 

Corby Response / Operational / Admin FH 

Corby FS - New Partner Site Response / Operational   

Wellingborough Police Station Response / Operational / Admin FH 

Earls Barton Response / Operational / Admin FH 

Finedon Response / Operational / Admin FH 

Oundle Response / Operational / Admin FH 

Thrapston Fire & Police Station Response / Operational / Admin FH 

Rushden Police Station Response / Operational / Admin FH 

Rushden Fire Station - New Partner Site 

 

  

Daventry Police Station Response / Operational / Admin FH 

Daventry - New Partner Site Response / Operational   

Brixworth Response / Operational / Admin L 

Watford Gap Response / Operational L 

Towcester Road Occupational Health   FH 

Towester Police Station Response / Operational / Admin FH 

Towester - New Partner Site Operational   

Brackley Response / Operational / Admin FH 

Weston Favell Police Station Response / Operational / Admin FH 

Criminal Justice Centre - Northampton Response / Operational / Admin FH 

Campbell Square Police Station Operational / Admin FH 

   

 

END  
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SUMMARY OF OPTIONS APPRAISAL STAY – NO STAY WOOTTON HALL 
 
This options appraisal considers two high level scenarios for the future Estate – 
being a consolidation on the Wootton Hall site and alternatively consolidation across 
the Estate, including the Wootton Hall site being declared surplus to Police 
requirements either in whole or in part. 
 
Both scenarios assume (a) no large scale new capital investment pending greater 
clarity of the regional direction of travel on greater collaboration between Police 
Forces; (b) significantly fewer staff requiring accommodation as a result of spending 
reductions, (c) the new operating model for the Force and (d) ‘smarter’ working 
processes and practice. 
 
Those outcome of this work are summarised below. 
 
 
The Options Appraisal – approach and conclusions  
 
 
The approach  

 

The work was informed by a comprehensive data set and analysis, including staffing, 
vehicles, building condition, capacity and current usage, ownership  and costs. Some 
data was readily available; other data had to be generated and rigorously checked 
and verified. 
 
 
The two options being appraised (characterised as ‘Retain at Wootton Hall’; and 
‘Release ‘Wootton Hall’) were developed against two baselines.  
 
 
The first baseline is the current existing Estate without change.  
 
 
The second baseline is the current approved Estate strategy, which assumes both 
improved space utilisation of the existing Estate by creating work settings which 
facilitate ‘agile working’ and the completion of the Northern Accommodation Hub 
(NAH).  
 
The analysis of the two options has been informed by operational requirements of 
the Force. At the time the options appraisal was commissioned a key planning 
assumption was that the Force Control Room (FCR) would remain for the time being.  
 
As noted in the main report a separate feasibility exercise is currently underway on 
potential alternative arrangements for the FCR. 
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The proposed options have been informed by initial assumptions based on the 
following ‘work style profiles’, including ‘desks to people’ (x:x) for ‘Field, Flex and 
Fixed’ workers, and those workers whose role requires no desk, described as ‘None’ 
in the Table below. 
    
This approach also recognises that for a limited number of functions – notably the 
Force Control Room, Custody and Stores, the space allocated is based on peak 
demand, and the space is not suitable for use by others in ‘hot-desking’ mode. 
 
 
 Table 1            
         

Work style 
profile 

 

Desks: 
people 

People: 
Desks 

Note 
 

 
Field 

 
0.2:1 

 
5 

 
Role requires access to a work setting for less 
than 20% of their working day 
 

 
Flex 

 
0.6:1 

 
1.7 

 
Access required for between 20% and 80% of 
the working week 
 

 
Fixed 

 
0.8:1 

 
1.25 

 
Access required for a minimum of 80% of the 
working day at a pre-determined location with 
colleagues from same tem / function or an 
adjacent service 
 

 
None 

 
0:1 

 
n/a 

 
Role requires no desk e.g. Volunteers (TBC) 
 

 
 
 
The two high level alternative Estates scenarios have being considered are:  
 

1. Release Wootton Hall 
 

2. Retain Wootton Hall 
 

The key starting points for assessing these scenarios are: 
 

a. The ratios etc. set out in Table 1 
 

b. The shift patterns of the current staff numbers 
 

c. Successful completion of the NAH. 
 

 
These starting points give a target number of staff to be supported of 2,477; and a 
target number of desks of 1161 (a ratio of 0.52) allowing for a contingency of 10%. 
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It should be noted it is likely staff numbers will be further reduced over the 
medium term; and our regional strategy may reduce the number of staff to be 
accommodated on our Estate still further. 
 
The two baseline positions 
 

The two baseline positions are summarised below 
 
Baseline 1   The Existing Estate 
 

As the Estate stood at 31st October 2014, on the basis of current utilisation of desks, 
it supports 2,985 staff across all departments and sites with a ‘work  setting 
allocation’ (i.e. number of desks) of 1,775. 
 
Parking spaces total 1,396. 
 
Baseline 2  The ‘near future Estate’ - as it will be on current strategy and 
assuming implementation of agile working 
 

This baseline assumes the implementation of the Agile working approach 
exemplified by the ratios and other assumptions set out in Table 1. It also assumes 
the completion of the Northern Accommodation Hub. 
  
The potential capacity of that scenario is 2,416 desks which could support  4,655 
staff. i.e. a desk: people ratio of 0.52. 
 
This baseline provides 1,586 parking spaces. 
 
The above data is summarised in Table2, below. 
 
 
     Table 2  

 
 Desks  Staff Parking  
    
Baseline 1 – existing Estate  1,775 2,985 1,396 
    
Baseline 2 – current strategy  2,416 4,655 1,586 
    
Target  1,161 2,477 393 

    
 
  Note  
 
  The car parking spaces target is the minimum required to comply with the current 
  Fleet vehicles. 

 
This Table demonstrates that implementation of the current Estates strategy – 
notably completing the NAH – and implementing Agile working approaches based 
on the ratios and definitions in Table 1 will result in our Estate having the capacity to 
accommodate 4,655 staff. 
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That number is significantly more - almost 90% more - than the ‘target number’ of 
2,477. 
 
 
This target number will reduce further as we reduce staff numbers in line with the 
MTFP and Regional collaborations.   
So it is simply not good value for public money to continue on our current 
Estates strategy. 
 
The two alternative scenarios 
 
Scenario 1 Release Wootton Hall 
 
This option releases Wootton Hall and re-locates staff to other sites across the 
Estate. 
 
It supports 2,485 staff, 1,296 desks representing 5.2 desks per 10 people 
 
The total number of parking spaces is 842. This number is a reduction on the current 
position but adheres to the current car parking policy. It should be noted that given 
the assumption of Agile working across the organisations the intensity of demand on 
car parking will be less than in the current culture. 
 
 Scenario 2 Retain Wootton Hall 
 
This option maximises the occupation at Wootton Hall and rationalises the remaining 
Estate 
 
It supports 3,435 with a total number of desks at 1,755 
 
These numbers significantly exceed the ‘target number of staff’ of 2,477 which is 
attributable to the need to maintain a large number of service delivery sites across 
the county. 
 
The number of parking spaces is 1,168. 
 
Table 3 summarises the comparative outcomes of the Baselines and scenarios. 
 
  Table 3  

 
 Desks  Staff 

supported 
Parking  

    
Baseline 1 – existing Estate  1,775 3,050 1,396 
    
Baseline 2 – current strategy  2,416 4,655 1,586 
    
Target  1,161 2,477 393 
    
Scenario 1 – Release W Hall 1,296 2,486 842 
    
Scenario 2 – Retain W Hall   1,755 3,435 1,168 
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On the basis of the analysis to this point – i.e. before consideration of the 
financial implications – the preferred high level option would be  
Option 1- release Wootton Hall 
 
Financial implications of the two scenarios 
 
There is a need to demonstrate the proposed scenarios are economically viable and 
provide VFM. 
 
A detailed financial analysis has been undertaken of both Scenarios and a 
comparison done against both Baseline positions.  
 
The key elements of the financial analysis are: 
 

Ø  Capital cost appraisal  
Ø  Life cycle cost appraisal over 25 years  

 
In summary: both scenarios demonstrate economic benefits over the current 
approved strategy – arising from the rationalisation of the Estate and the 
consequential reductions in floor area. 
 
Releasing Wootton Hall raises the opportunity to generate additional capital receipts 
of £4.1m compared to the retention scenario. 
 
The Retention scenario includes an additional £1.4m capital investment  
compared to the release scenario to adapt Wootton Hall to Agile working practices. 
 
Key figures are set out in Table 4 below. 
 
 Table 4  

 
 EXISITING  

ESTATE 
CURRENT 
STRATEGY  

RELEASE 
W HALL 

RETAIN  
W HALL 

 

      
 Baseline  

1  
Baseline 

 2  
Scenario 

1  
Scenario 

2  
 

      
Floor area (m

2
) 41,330 39,276 22,387 28,042  

      
      
      
 £m £m £m £m  
      
Additional construction  - - 2.4 3.8 Note 1  

      

Maintenance costs  47.9 45.4 24.6 31.2  

Operational costs  40.6 38.6 22.0 27.5  

      

Total running costs 88.5 84.0 46.6 58.7 Note 2 
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Capital receipts  - - -7.9 -3.8 Note 3 

      

      

TOTAL  88.5 84.0 41.1 58.7 Note 4  

 Notes  
 

1 Additional capital construction costs over and above both the Existing Estate and Current  
Strategy baseline scenarios 

2 Over 25 years. Implies an average annual reduction of £1.5m in revenue maintenance / 
operational costs over our current strategy 

3 Additional capital receipts compared to existing plans 
4 Represents life cycle costs over 25 years.   

 
 
Based on the financial analysis, scenario 1 (Release Wootton Hall) offers the 
better Value for Money.    
   
 
Recommendation  
 
On the basis of the above evaluation, the Commissioner is recommended to approve 
in principle the disposal of the Wootton Hall site.  
 
 
 
END 
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Draft supplement to the Northamptonshire Police and Crime Plan 2014-17 – For insertion 

after page 39 

TAKE A GENERATION OUT OF CRIME 
 
Achieving the outcomes of the Police and Crime Plan against the financial pressures 
of public spending reductions from central government1 requires that established and 
traditional modes of delivery are challenged2.  In short, and in line with Home Office 
guidance3, we need a new approach to fighting crime.   
 
Firstly, we need to work on prevention as well as cure4.  Prevention is central to 
achieving the outcomes of the Police and Crime Plan5.  Secondly, we need policing 
to adapt and respond efficiently and effectively to the changing nature of crime and 
criminality in the 21st century6.    
 
We recognise the vital role of education in improving outcomes for young people and 
future generations7.  As part of our wider vision to Take a Generation out of Crime, 
we are committed to supporting the positive development of young people by 
creating and building relationships with schools and by working closely with schools.8  
This can achieve a major long-term impact in making Northamptonshire the safest 
place in England.9       
 
New guidance from the Early Intervention Foundation shows how frontline police and 
professionals working with children and young people are part of the same multi-
agency setting and need to work together in decision-making.10  At the same time, 
the Home Office is providing practical advice to schools and colleges in the 
prevention of youth violence and gang involvement.11   
 
In furtherance of new approaches, we will continue our commitment to enhance our 
involvement with the efforts of all schools in Northamptonshire,12 and in addition we 
are supportive of a new school on the Wootton Hall site (should that be feasible) with 
a unique curriculum specialism in applied crime science.   
 
 
 

                                                           
1
 See 'Financial Planning – Medium to Long-term', page 45 of the Police and Crime Plan  

2
 See 'Building New Ways of Working', paragraph 1 of page 37 of the Police and Crime Plan  

3
 Home Office Publication (undated) 'A New Approach to Fighting Crime', reference: ISBN 978-1-84987-401-4 

HO_01762_G 
4
 Ibid, page 6 paragraph F 

5
 See 'Prevention', paragraph 1 of page 29 of the Police and Crime Plan  

6
 See 'Foreword', paragraph 3 of page 2 of the Police and Crime Plan  

7
 See 'Prevention', paragraph 3 of page 29 of the Police and Crime Plan  

8
 See 'Prevention', paragraph 3 of page 29 of the Police and Crime Plan  

9
 See 'Prevention', paragraph 1 of page 29 of the Police and Crime Plan  

10
 Early Intervention Foundation in collaboration with the Home Office and the College of Policing, authors: Stephanie Waddell 

and Donna Molloy 
11

 Home Office Publication (undated) 'Preventing youth violence and gang involvement', reference: ISBN: 978-1-78246-125-8 
12

 See 'Prevention', paragraph 3 of page 29 of the Police and Crime Plan  
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The Commissioner set out in his Police and Crime Plan published in March 2013 his 
aspiration to re-locate the Force from its current location at Wootton Hall, an 
aspiration that is re-affirmed here. 
 
We want to create and use links between policing and education to prevent and 
reduce crime in the future.13   
 
Our involvement with such a new school will include facilitating the Police cadet 
scheme14 in Northamptonshire, which will engage pupils in the practical work of 
frontline services, reducing negative stereotypes between police and young people 
and increasing positive participation of young people in the community.  Practitioners 
in front-line police roles and in support and prevention services will contribute to 
enrichment and work-experience programmes.15   
 

In finding and building new ways of working, we are also overhauling delivery of 
services in many other ways, by integrating16, collaborating17, and visibly moving our 
presence from traditional locations into communities18.  This is because we need a 
more flexible and dynamic policing workforce to serve Northamptonshire more 
efficiently and more effectively.    
 
To this end, we have reviewed policing operations and back and middle office 
functions at established sites.19  The review has informed the Police and Crime 
Commissioner's draft Estates Strategy, which is now being published as a 
supplement to the Police and Crime Plan.  
 
A school's use of the site will establish a particularly close relationship between the 
school and police from the outset, and our vision is that it will be a beacon of good 
practice in new approaches to policing20.  Put simply, our involvement with the 
schools will demonstrate how synergies between policing and education can prevent 
and reduce crime, as well as reduce negative stereotypes between police and young 
people, and promote strong communities in the long-term21.  
 

 

END 

                                                           
13

 See 'Prevention', paragraph 3 of page 29 of the Police and Crime Plan  
14

 See 'Police Cadets'. Page 26 of the Police and Crime Plan  
15

 Wootton Park School application, viewed at https://www.gov.uk/government/publications/approved-free-school-application-

forms-wave-7 (viewed on 21 October 2015) 
16

 See Police and Fire service integration', page 38 of the Police and Crime Plan  
17

 See 'Building New Ways of Working', paragraph 2 of page 37 of the Police and Crime Plan  
18

 See 'A more visible police force', page 15 of the Police and Crime Plan  
19

 See 'Building New Ways of Working', paragraph 2 of page 37 of the Police and Crime Plan  
20

 See 'Prevention', paragraph 3 of page 29 of the Police and Crime Plan  
21

 See 'Prevention', paragraph 1 of page 29 of the Police and Crime Plan  
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Agenda Item No: 11 – Appendix 2 

 
 

EXECUTIVE ORDER 0062 ESTATES STRATEGY AND PROPOSALS FOR THE FUTURE 
DEVELOPMENT OF THE WOOTTON HALL SITE  

 

 

By the authority of the Police and Crime Commissioner as designated by the Police Reform 
and Social Responsibility Act 2011, and, by democratic mandate invested in me by the 
electorate of Northamptonshire, I have taken the following decisions: 

 

 

a) To note the report to the Police and Crime Panel, at its meeting on 2nd 
February 2016; 
 
 

b) To note the report and recommendations of the Police and Crime Panel, to 
the above report ; 
 
 

c) To note and approve the publication of the Commissioner’s response to the 
Police and Crime Panel; 
 
 

d) To approve a revised Police and Crime Plan; 
 
 

e) To approve the publication of the revised Police and Crime Plan;  
 
 

f) To approve the sending of the revised Police and Crime Plan to the Chief 
Constable and responsible authorities within the police area;  
 
 

g) To note the responses to the recent consultation on the draft Estates 
strategy; 
 
 

h) To approve his response to those consultation responses; 
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i) To approve the Estates Strategy; 
j) To approve the sale of part of the Wootton Hall site to the Secretary of 

State for Education or such other entity as the Secretary of State may 
approve or direct subject to: 
 

i. Northamptonshire County Council approval regarding their 
exercising their powers to dispose of land at less than best 
consideration reasonably obtainable pursuant to the Secretary of 
State’s general disposal consent  2003 to promote wellbeing; 
 

ii. Satisfactory conclusion of contract negotiations. 
 
 

k) To delegate authority to the Chief Executive to sign the requisite 
contractual documentation on behalf of the Commissioner; 
  
 

l) To approve in principle a Masterplan partnership agreement with 
Northamptonshire County Council; 
 
 

m) Delegate authority to the Chief Executive to conclude negotiations on that 
agreement with Northamptonshire County Council.  
 
   
 
 

ADAM SIMMONDS 
NORTHAMPTONSHIRE POLICE AND CRIME COMMISSIONER 
29th March 2016 

 

 

 

 

 

 

 

 

 

 

 

Equality, Diversity and Human Rights  
 
All accommodation will comply with relevant legislative and regulatory requirements. 
 

 

 

Advice Taken  
 
Advice was taken from:  
 

1. The Acting Chief Executive (Northamptonshire Police and Crime Commission) 
2. The Acting Director for Resources (Northamptonshire Police and Crime 

Commission); as set out in the report to the Commissioner dated 29th March 
2016. 
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Annex 1   

 
 
 
 

 

 

 

 

 
 

 
 

NORTHAMPTONSHIRE POLICE AND CRIME COMMISSIONER 
 

29th March 2016 
 

     Report of the Acting Chief Executive and Acting Director for Resources 
 
 

ESTATES STRATEGY AND PROPOSALS FOR THE FUTURE DEVELOPMENT 
OF THE WOOTTON HALL SITE 

 
 
Recommendations 
 
 
The Commissioner is RECOMMENDED to: 
 

a) Note the report to the Police and Crime Panel, at its meeting on 2nd 
February 2016 (appendix 1); 
 

b) Note the report and recommendations of the Police and Crime Panel, to the 
above report (appendix 2); 
 

c) Note and approve the publication of the Commissioner’s response to the 
Police and Crime Panel, (appendix 3); 
 

d) Approve a revised Police and Crime Plan, (appendix 4); 
 

e) Approve the publication of the revised Police and Crime Plan;  
 

f) Approve the sending of the revised Police and Crime Plan to the Chief 
Constable and responsible authorities within the police area;  
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g) Note the responses to the recent consultation on the draft Estates strategy, 
(paragraphs 4.1 – 4.16); 
 

h) Approve his response to those consultation responses, (paragraphs 4.17 – 
4.27); 
 

i) Approve the Estates Strategy, (appendices 5 and 6); 
 

j) Approve the sale of part of the Wootton Hall site to the Secretary of State 
for Education or such other entity as the Secretary of State may approve or 
direct subject to: 
 

i. Northamptonshire County Council approval regarding their 
exercising their powers to dispose of land at less than the best 
consideration reasonably obtainable pursuant to the Secretary of 
State's general disposal consent 2003 to promote well-being; 

ii. Satisfactory conclusion of contract negotiations; 
 

k) Delegate authority to the Chief Executive to sign the requisite contractual 
documentation on behalf of the Commissioner; 
  

l) Approve in principle a Masterplan partnership agreement with 
Northamptonshire County Council; and  

 
m) Delegate authority to the Chief Executive to conclude negotiations on that 

agreement with Northamptonshire County Council.  
    

----------------------- 
1 Background  
 
1.1 On 7th January 2016 the Commissioner approved for consultation purposes 
 the draft Estates Strategy 2016 which included the following specific 
 proposals:  
 

a. The declaration of the Wootton Hall site as being surplus to 
Police requirements; 

b. A potential sale of part of the Wootton Hall site to the Secretary 
of State for Education; 

c. A ‘master plan’ approach for the future development of part of 
the estate to be implemented in partnership with 
Northamptonshire County Council. 

d. A consultation period ending 7th February 2016. 
 
1.2 That report set out in some detail the overall policy context in which the draft 
 Estates Strategy had been prepared, including the Commissioner’s intentions 
 to intervene early to prevent crime, for a more visible police force, and the 
 assessment that the cost of the Commission’s current ageing Estates is 
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 unsustainable in the long term. The report also rehearsed the Commissioner’s 
 aspiration to re-locate the Force from its current site at Wootton Hall, and his 
 ambition – subject to the case for re-locating the Force be established – that 
 part of the site be used for a new school.   
 
1.3 This report sets out the outcomes of the consultation process, the 
 Commissioner’s response to that, and goes on to set out further 
 recommendations regarding the Estates Strategy, and specific proposals for 
 the future of the Wootton Hall site. 
2 The Police and Crime Plan  
 
2.1 The Commissioner consulted the Police and Crime Panel on both a variation 
 to the Police and Crime Plan and on the draft Estates Strategy at the Panel’s 
 meeting on 2nd February 2016. See appendix 1. 
 
2.2 Following due consideration, the Panel provided a report to the Commissioner 
 setting out their responses; (appendix 2), to which the Commissioner formally 
 responded – see appendix 3. 
 
2.3 Accordingly the Commissioner is recommended to approve the variation to 
 the Police and Crime Plan and the revised Police and Crime Plan (appendix 
 4). 
 
3 Consultation  
 
3.1 The draft Estates Strategy was consulted upon during the period 11th January 
 to 7th February 2016. 276 responses were received from individuals 
 (including members of the public and Northamptonshire Police officers and 
 staff). In addition responses were received from the Chief Constable, the 
 Superintendents’ Association, UNISON and the Joint Independent Audit 
 Committee. 
  
3.2 All consultation responses are available on request to the Office of the Police 
 and Crime Commissioner.  
 
 
4 The Consultation Responses 
 
4.1 The Commissioner has carefully considered these responses with an 
 open mind has given due regard to those responses in determining his 
 decisions on the Estates strategy taking into account, among other things, the 
 matters at 4.2 and 4.3 below.  
 
 
4.2  The absolute number of responses from individuals was low – 280 compared 
 to the population of the county of some 700,000 people. 
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4.3  52% of individuals who responded declared themselves to be employed by 
 Northamptonshire Police. 
 
 
4.4 A summary of headline responses from the 280 individuals to three  specific 
 questions asked is set out in Table 1, below. 
 
 
 
 
 
 Table 1  
 

Questions Agree 
% 

Neither 
% 

Disagree 
% 

    
A review of the Estate is important?  72 9 19 
    
Close Wootton Hall as HQ and relocate the 
Force?  

 
22 

 
10 

 
68 

    
Establish a new school on the site? 17 14 69 
    

 
 
4.5 Respondents were given the opportunity to suggest alternative uses that 
 might be considered for the Wootton Hall site. These suggestions are 
 summarised below. 
 
 
 Table 2 
 

Alternative suggestions for future use of the Wootton Hall site  % 
  
Retain as an Emergency Services hub  29 
Sell to highest bidder 11 
Sell for Housing  8 
A range of other suggestions including community leisure facilities, hotels, 
council offices, parks or care homes 

 
5 

Do not know 18 
No comment 29 
 100 

 
4.6 A commentary on these responses is set out below. 
 
 Retain as an Emergency Services Hub (29%) 
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4.7 The key point here perhaps is that the Chief Constable has advised that the 
 Wootton Hall site is not fit for purpose for Police use. 
 
 Establish a school on the site (17%) (see Table 1) 
 
4.8 This proposal was the second most popular alternative in terms of support 
 from consultees. This proposal is also strongly supported by the County 
 Council – as noted later in this report. 
 
 Sell to the highest bidder (11%) 
 
4.9 Maximising financial return alone is not necessarily the best strategy. The 
 Commissioner is not legally obliged so to do. The Commission’s Financial 
 Regulations state: 
 
 Assets shall be disposed of when in the best interests of the PCC and at the 
 most advantageous price.   
 
4.10 The key issues are firstly the determination of the best interests of the 
 Commissioner - these are considered later in this report; and, secondly, what 
 the determination is of the most advantageous price (with reasons) where this 
 is not the "highest offer". 
 
 Sell for Housing (8%) 
 
 4.11 Similarly it is not necessarily in the best interests of the Commissioner to sell 
 the entire site in his ownership for Housing – nor would planning permission 
 necessarily be granted. Furthermore the Commissioner is developing a 
 partnership agreement with the County Council through which an overall 
 Masterplan for the Wootton Hall site will be jointly developed and agreed. The 
 intention is such a Masterplan will propose a balanced range of 
 developmental opportunities that taken as a whole reflect the wider 
 community interest, as determined by the County Council and Commissioner 
 following consultation. 
 
 A range of other suggestions 
 
4.12 The comments above at paragraph 4.11 regarding the proposed Masterplan 
 approach apply here also. 
  
 The Superintendents’ Association response   
 
4.13 Key points made were: 
 

Ø  The existing HQ buildings are not fit for purpose for policing in the 21st 
century 
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Ø  A plan to leave the HQ site is therefore supported, subject to a number 
of comments 

Ø  New accommodation is needed 
Ø  A ‘minimal disruption policy’ should be adopted – in essence a ‘one 

move’ only policy for staff 
Ø  Undertake an all premises review  
Ø  Need to comply with statutory and regulatory requirements on staff 

consultation 
Ø  Need for a fully costed plan  
Ø  Need to ensure the decant plan properly addresses specialist 

accommodation needs 
Ø  Concern that timescales are too quick  

 
 The Chief Constable’s response 
 
4.14 Key points made by the Chief Constable were: 
 

Ø  Agrees current buildings are not fit for purpose  
Ø  Supports the intention to move away from Wootton Hall  
Ø  Concerned over lack of current detail on the decant plan  
Ø  Would like to see a complete decant plan prior to moving 
Ø  Would like a ‘one move’ only approach is possible 
Ø  Emphasised need for alternative arrangements to properly meet a 

range of specialist requirements such a training and the need for a 
Major Incident Command Centre 

Ø  Concern over timescale for proper consultation with staff prior to 
prospective June 2016 moves 

Ø  Wants to be satisfied the right arrangements are in place  
 
 UNISON’s response 
 
4.15 Key points made were: 
 

Ø  Main concern is the prospective speed at which decant from the site 
may be required, and lack of detail currently the new locations for staff 

Ø  Not opposed to a review of the estate 
Ø  Alarmed at the manner in which it is being done and the speed of 

decision making 
Ø  Staff are reluctant to take part in the consultation as the consultation 

asks for names and addresses and invites respondees to state whether 
they are members of the public or Police officers or staff 

Ø  Concern over the increase in vehicles on the site if and when the 
school is operational, and the implications for emergency response 
vehicles egress from the site 

Ø  Concern for pupil safety at a time of ‘heightened’ threat level 
Ø  Concern at moving staff from not fit for purpose Wootton hall site 

buildings into other non-fit for purpose buildings 
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 The Audit Committee’s response 
 
4.16 Key points made were: 
 

Ø  Strong support for aspiration of a ‘fit for purpose’ estate 
Ø  Assured by the use of independent specialist advisers on the work to 

date 
Ø  Noted lack of detail on the suitability of the current estate for policing 

and the decant plan 
Ø  Noted work on the decant plan and a proposed Service Delivery Model 

is currently underway; some concern regarding the impact of the 
Strategic Alliance but noted this is not a reason for delay 

Ø  Concern that further options appear not to have been considered 
Ø  Supportive of the joint work of the Commission, Force and County 

Council on the future development of the overall Wootton Hall site 
Ø  The Committee is satisfied the Commissioner has the power make a 

decision to dispose of the site 
Ø  Felt the range of stakeholders who were consulted was quite extensive 
Ø  Some concern regarding the recent amendment to the Police and 

Crime Plan 
Ø  Concern process being rushed 
Ø  Recognition of the difficulty of defining all aspects of any estates 

strategy at a single point in time 
Ø  And in summary the Committee recommended the Commissioner: 

 
o Consider the potential impact of future changes such as 

the Strategic Alliance, Estates Masterplan and the 
Service Delivery Model; 

o Commissions a more complete appraisal of options 
relating to Wootton Hall 

o Consider if this is the optimum time to take a decision 
o See that the Masterplan is prepared in more detail and 

agreed, before agreeing to the sale of the site. 
 
 The Commissioner’s consideration of the consultation responses  

 
4.17 The Commissioner is grateful to all of the individuals and organisations who 
 took the time and trouble to respond to the consultation invitation and to set 
 out their views on the draft Estates Strategy.  
 
4.18  Although the number of responses was relatively low, a wide range of points 
 and suggestions were made, which have influenced and improved the  
 recommended way forward set out in this report. 
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4.19 It is not feasible to respond in this report to each and every point made by 
 consultees. However, a response to a number of recurrent themes that 
 emerged through the consultation is set out below.    
 
4.20 There was clear support for a review of the Estate. There are rational and 
 powerful reasons so to do – including reducing estates costs before people 
 costs, securing better value for money through a more efficient estate, and 
 generating capital receipts for investment in policing. It is fair to say the Estate 
 has not been well maintained over a long time span – which has now no 
 doubt contributed to the clear professional view from the Chief Constable and 
 his most senior officers that the current estate is not fit for purpose which is 
 policing in the 21st century. 
 
4.21 in terms of number of responses, there was a low level of support for 
 relocating the Force from Wootton Hall – although it is important to note again 
 both the views of the Chief Constable and senior officers which are supportive 
 of such a relocation; and the fact that some 52% of individual responses are 
 from individuals who identified themselves as employees of the Force.  
 
 4.22  In terms of alternative uses of Wootton Hall, 68% of individual responses 
 would prefer the Force to remain, and 29% stated they would like to see an 
 ‘Emergency Services hub’ established on the site. This suggestion however 
 runs counter to the  view of the Chief Constable, as noted above. The next 
 most strongly supported use was in fact a school – 17% of individual 
 consultees agreed with the Commissioner’s proposal.  
 
4.23  The following additional issues were raised by various organisations and 
 individuals:  
 

Ø  Why proceed now with this sale? 
Ø  Undertake further options appraisal  

 
4.24  The Commissioner’s view on these matters is summarised below. 
 
4.25 It has previously been established that the overall Police estate, including 
 Wootton Hall, has suffered from under-investment over many years, and 
 many buildings are no longer fit for purpose. The Commissioner has approved 
 investment of over £20m in the two new purpose built assets to be 
 constructed in the Kettering–Corby sector of the county, and recent work, 
 previously reported to the Commissioner, has identified the potential to 
 achieve some £40m of revenue savings over a 25 year period, and generate 
 capital receipts, by the relocation of the Force from the Wootton Hall site. 
 Given the long period of under-investment, each year of continued 
 occupation of the site represents an annual opportunity cost of £1.5m. This is 
 no longer acceptable, at a time of acute financial austerity and an urgent need 
 for investment funding, not least to pay for the creation of the prospective 
 Strategic Alliance, the initial final business case for which has been approved 
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 by the Commissioners and Chief Constables of Leicestershire, 
 Nottinghamshire and Northamptonshire.  
 
4.26 It is of course always possible to undertake further analysis of options. Over 
 time more options become possible. But more option appraisal takes time; 
 time costs money – as noted above. The Commissioner is obliged to take 
 decisions in a time of great volatility, uncertainty, complexity and ambiguity. 
 Ultimately therefore he has to balance considerations of taking more time 
 undertake further analysis to reduce uncertainty, against the consequential 
 opportunity costs and risks of ‘paralysis by analysis’.  
 
4.27  On the basis of these responses the Commissioner remains minded to 
 proceed with the approval of the Estates Strategy and the proposal to sell part 
 of the site to enable the establishment of a Free school on the site. 
 
5 Taking forward the Estates Strategy   
 
5.1 The draft Estates strategy set out some key initial objectives and proposals. 
 These are now considered in turn in the light of consultation responses. 
 
 Declaring the Wootton Hall site surplus to Police requirements  
 
5.2 The Chief Constable has formally advised the Commissioner that the Wootton 
 Hall site is not fit for purpose for policing in the 21st century. Previously 
 reported work has established (the ‘stay- no stay’ options appraisal set out in 
 the report to the Commissioner on 7th January 2016 – see Background 
 papers) that it is more cost effective to relocate the Force away from Wootton 
 Hall that to consolidate staff at Wootton Hall. 
 
5.3 Accordingly work is well advanced to develop a decant plan for the relocation 
 of the part of the site to be sold to the EFA in order to enable the 
 establishment of a school. The wider Wootton Hall site, including those areas 
 in the ownership of  the Commissioner, will continue to be used by the Force 
 for a number of years, pending final decisions on the prospective 
 Masterplan to be agreed with the County Council.   
 
5.4  Therefore the overall site will not be declared surplus to Police requirements 
 for a number of years yet. The Commissioner is however taking forward his 
 Estates strategy on the basis the site is not fit for purpose for policing.   
 
 The Police Investigation Centre (PIC) and the Northern Accommodation 
 Building (NAB) 
 
5.5 The Commissioner has recently approved (through Executive Order 56 dated 
 15th February 2016) the building of the Police Investigation Centre and the 
 Northern Accommodation Building (NAB). These facilities are now planned to 
 be operational by September 2017. 
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 The development of a joint Northamptonshire – Nottinghamshire – 
 Leicestershire Contact Management strategy 
 
5.6 This prospective strategy is part of the ‘Strategic Alliance’  will lead to major 
 performance improvements – an imperative demanded by the Police and 
 Crime Plan - as well as leading to financial savings. Work is already well 
 underway with the design phase of this strategy. The previously agreed 
 early objective to relocate the Northamptonshire Force Control Room from 
 Wootton Hall by June 2017, has now been changed.  The proposed contract 
 with the Secretary of State for Education or such other entity as the Secretary 
 of State may approve or direct requires the Force to re-locate the Control 
 Room by 1st April 2020.  
 
 Sale of part of the site to the Secretary of State for Education to enable the 
 building of a new school 
 
5.7 The aspiration of the Northampton Free School Trust and the Department for 
 Education is to establish the Wootton Park Free School on the Wootton Hall 
 site from September 2016. 
 
5.8 Paragraph 6 below, sets out the conditions that need to be met to enable the 
 Commissioner to make such a decision, and the progress that has been made 
 in order to satisfy those conditions. 
 
 A progressive decant of the Wootton Hall site  
 
5.9 The proposed decant arrangements of that part of the site to be sold are set 
 out at paragraph 7, below.  
 
5.10 The Estates Strategy, amended in the light of consultation responses, is now 
 recommended for approval, (appendix 5), together with a revised Equalities 
 Impact Assessment (appendix 6). 
 
6 Proposed sale of land for a new school at Wootton Park   
 
6.1 As set out in the report to the Commissioner on 7th January 2016, having 

made the case to relocate the Force from Wootton Hall the opportunity then 
arises for the Commissioner to seek to steer the future use of the site for the 
benefit of the public and taxpayers’ interests.  

 
6.2 The Police and Crime Commissioner has clear powers to acquire and dispose 

of land and to enter into contracts. In exercising his powers, the PCC has to 
have regard to any statutory requirements, statutory and relevant non-
statutory guidance and the adopted procedures of the Office of the Police and 
Crime Commissioner.  
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6.3 The proposals relating to the future of Wootton Hall (and any implications for 
the delivery of an efficient and effective police force) are reflected in the 
published Police and Crime Plan, and the recently consulted upon draft 
Estates strategy.  

 
6.4 It has been recognised in determining the current Medium Term Financial 

Plan that significant additional capital investment, and additional capital 
receipts may be required / be generated should the proposed sale be 
approved. The Reserves Strategy approved by the Commissioner in February 
2016 includes the creation of a new Capital / Transformation Reserve which 
could be used to fund such investment.       

 
6.5 Disposals will need to have regard to the requirements of the Financial 
 Regulations and the Commissioner has taken valuation advice from qualified 
 experts. 
 
6.6 The PCC can demonstrate a clear audit trail of powers to make these 
 decisions and can also demonstrate that its policies and, in particular, the 
 current Police and Crime Plan, clearly support the exercise of those powers 
 to relocate current Police activities which will facilitate in securing that the 
 police force is efficient and effective and dispose of Wootton Hall for the 
 purpose of supporting the establishment of a new school. 
 
6.7 Further relevant detail regarding these conditions is set out below.  
 
 
 Powers to dispose of land  
 
6.8 The PCC has the power to do anything which is calculated to facilitate, or is 
 conducive or incidental to, the exercise of his functions. (Schedule 2, para. 14,
 of the Police Reform and Social Responsibility Act 2011). 
 
6.9 The PCC can acquire and dispose of property (including land) and enter into 
 contracts and other agreements (whether legally binding or not).  These 
 actions are expressly provided as examples of what the PCC has the power 
 to do. 
 
6.10 However, the PCC may only exercise his power to dispose of property if doing 
 so is intended to allow or assist him in discharging his principal statutory 
 functions. 
 
6.11 The PCC's principal statutory functions include a duty to: 
 

Ø  secure the maintenance of the Police force for the area 
Ø  secure that the Police force is efficient and effective 
Ø  issue a Police and Crime plan 
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Ø  have regard to the published Police and Crime plan in the exercise of 
his functions (The Police and Crime Plan must set out the PCC's police 
and crime objectives).  

 
 
 PCC Policy and Police and Crime Plan objectives 
 
 
6.12 As noted above at paragraph 2, the recommended amendment to the Police 
 and Crime Plan includes the following objectives: 
 

Ø  To enhance police involvement with the efforts of all schools in 
 Northamptonshire;  

Ø  To create and use links between policing and education to prevent and 
 reduce crime in the future; 

Ø  To visibly move police presence from traditional locations into 
 communities.  

Ø  To create a beacon of good practice in new approaches to policing. 
 
6.13 The prospective Wootton Park School and the relationship between the 
 school and the police will be a beacon of good practice in new approaches to 
 policing.   
 
6.14 It is also worth noting in passing that the Home Secretary, speaking at the 
 Policy Exchange on 4th February 2016, stated her belief that "the next set of 
 PCCs should bring together the two great reforms of the last Parliament – 
 police reform and school reform – to work with and possibly set up alternative 
 provision free schools".   
 
6.15 The proposals recommended in this report are consistent with that belief, 
 although there is nothing yet reflecting this belief in the new Policing and 
 Crime Bill, which is at Committee stage in the House of Commons, with the 5th 
 sitting on 24th March 2016. 
 
 
 
 PCC Financial Regulations 
 
6.16 The Commissioner’s Financial Regulations state:  
 
  6.21 Assets shall be disposed of when in the 'best interests' of the 
   PCC and at the 'most advantageous price'. Where this is not the 
   highest offer, the Chief Constable shall prepare a report for the 
   PCC outlining the reasons. The Chief Constable may dispose of 
   surplus land and buildings " up to the estimated value shown in 
   Section F (£100k). Disposals above this value are to be reported 
   to the PCC for prior approval.  
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  6.22 Items above the estimated value shown in Section F (£50k)  
   generally shall be disposed of by public auction or sealed bids 
   after advertisement, unless it can be shown that an alternative 
   method of disposal would provide better value for the PCC. 
 
 Best interests 
 
6.17 As noted in paragraph 5.2 above, the Chief Constable has formally advised 
 the Commissioner that the Wootton Hall site is not fit for purpose for policing 
 in the 21st century. Furthermore previously reported work (the ‘stay- no stay’ 
 options appraisal set out in the report to the Commissioner on 7th January 
 2016 – see Background papers) established that it is more cost effective to 
 relocate the Force away from Wootton Hall that to consolidate staff at 
 Wootton Hall.  
 
6.18 Disposal of the Wootton Hall site is therefore in the ‘best interests’ of the PCC. 
 

Financial Regulation C6, 6.21 requires that a proposal by the Chief Constable 
to a disposal of land or buildings above a value of £100,000 would require a 
report to the Commissioner for prior approval. The Commissioner is the 
proprietor of the land for legal purposes pursuant to Schedule 15, part 2 
paragraph 5(1) of the Police Reform and Social Responsibility Act 2011 as the 
"policing body" for Northamptonshire from 23:59 hours on 31st March 2014 
and pursuant to s14(1)(b) of that Act the Commissioner therefore has the 
power to dispose of land. Given in this instance the proposed disposal is 
being put forward by the Commissioner's office, the Chief Constable has not 
prepared a report but has been duly consulted and his representations duly 
considered in relation to the proposal. 

 
 As owner of the site, and in the context of the value of the proposed 
 transaction, the Commissioner as a corporation sole has directly undertaken 
 or commissioned the necessary work to provide the necessary assurances on 
 the consideration and assessment of  ‘most advantageous price’.  
 
 
 
 
 
 Most advantageous price  
 
6.19 Having established that it is in the best interests of the Commissioner to 
 dispose of the Wootton Hall site, and taking account of the Commissioner’s 
 objectives in the Police and Crime Plan, the next step was to obtain an expert 
 independent valuation of the relevant part of the site.  
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6.20 Savills were jointly commissioned by the Commissioner and the Education 
 Funding Agency to provide such a valuation based on existing use and 
 assess the most appropriate alternative use and to produce a subsequent 
 alternative use valuation. 
 
6.21 The existing use valuation was based on the assumption of vacant 
 possession and 24/7 access. 
 
6.22 Savills concluded the most appropriate alternative uses for the site would be 
 an education use or residential use. The alternative use valuation for 
 education purposes was valued on the same basis as the existing use value. 
 
6.23 The residential use valuations were based on hypothetical residential 
 schemes, with hypothetical planning consents. 
 
6.24 In practice there would be some risk associated with obtaining alternative use 
 planning consents and this may affect the sum a buyer would be prepared to 
 pay. In this context the value of this risk it is a matter of judgement by the 
 seller and the prospective buyer.   
6.25 The Savills report set out three valuations. 
 

Ø  £6m 
Ø  £4.65m 
Ø  £3.3m 

 
6.26 The respective assumptions for each are summarised below. 
 
 £6m valuation  
 
6.27 Current market value of the freehold interest, comprising the total 
 redevelopment (including demolition of the Hall) of the whole site for 
 residential purposes.  
 
 £4.65m valuation  
 
6.28 Current market value of the freehold interest assuming conversion the 
 Wootton Hall principal buildings, retaining the formal gardens associated with 
 the building and developing the rest of the site for residential purposes.  
 
 £3.3m valuation 
 
6.29 Current market value of the freehold interest, including vacant possession for 
 the purposes of education / community purposes. 
 
6.30  The key consideration at this stage therefore is the justification for agreeing to 
 sell the land to a specific buyer (the Secretary of State) for a specific price.  
 Prior to setting out the justification for the proposed sale, it is crucially 
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 important to recognise the interests of the County Council both in terms of its 
 ownership of  land on the Wootton Hall site, which gives rise to a so-called 
 ‘ransom’ situation; and in terms of the Council’s statutory responsibilities for 
 securing the supply of school places in the county.   
 
 Ransom issue  
 
6.31 The access to the site that is to be sold is via a road owned by the County 
 Council. The Council has granted the Commissioner access rights to the site 
 to date. In the proposed scenario of this sale, the Council holds a potential 
 ransom over the future purchaser. This ransom has a value.  
 
6.32 The County Council has agreed to forgo the potential value of its ransom that 
 is held in respect of access, relating to the land that is to be disposed of for 
 the creation of a new school, in pursuance of its land disposal powers and 
 general disposal consent from the Secretary of State which allows the council 
 to dispose of an interest in land at an undervalue where it will promote the 
 social wellbeing of its area. The proposed disposal will help accommodate a 
 new school and will facilitate provision of school places pursuant to NCC's 
 current duties under Education legislation.  
 
6.33 It is understood that ransoms are valued according to the respective 
 bargaining powers of the particular buyer and seller in any specific case. The 
 value of ransoms is typically between one third and one half of the valuation. 
   
6.34 The Commissioner has sought additional professional valuation advice to 
 provide further review and assurance that the proposed disposal will, in the 
 round, offer better value than a disposal by way of sealed bids or auction and 
 be in the best interests of the Commissioner. He has secured a Letter of 
 Advice to that effect from Bidwells LLP.  
 
6.35 The key points from that letter are summarised below. 
 
6.36 The two key issues in comparing the current offer from the EFA on behalf of 
 the Secretary of State offer to the Savills valuations are: 
 

Ø  The uncertainty of achieving the values suggested by Savills; 
Ø  The ability of Northamptonshire County Council to command a ransom 

payment in lieu of their control over the access to the site.  
 
6.37 Bidwells set out a reasonable disposal process for residential development 
 and conclude that a potential purchaser would take of the order of 2 to 3 years 
 to conclude a purchase, and an unconditional bid would be heavily 
 discounted as the potential purchaser would be taking all the risk. If the PCC 
 funded the costs of obtaining planning permission it could potentially cost up 
 to £250k, all in the context of risks that the valuations set out by Savills might 
 not be achieved in full. 
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6.38 A £6m valuation may result in net value of £3m to the Commissioner as 
 Bidwells suggest NCC may be able to command a ransom of up to 50%. 
 Similarly in respect of the £4.65m valuation, NCC may be able to command a 
 ransom of £2.35m. Both the £3m and the £2.35m figures are below the 
 current offer of £3.45m.  
 
6.39 In conclusion the combination of the uncertainty surrounding the assumptions 
 on the valuations and the ability of NCC to leverage a ransom in the event of 
 disposal of the site for a non-educational use suggest the certainty of 
 obtaining £3.45m plus the benefit of an overage provision to help secure best 
 consideration for the PCC in the event of a future disposal for non-educational 
 use appears to be the most appropriate option for the PCC, when considered 
 in the round against a potential disposal for a residential scheme, which would 
 take longer to achieve, cost more and in the context of risk that the residential 
 valuation figures might not be achieved given a higher number of 
 contingencies.   
 
 Key features of the proposed sale 
 
6.41 Therefore the proposed recommended sale to the Secretary of State has the 
 following key features: 
 

Ø  A net sale price of £3.45m, payable to the Commissioner 
Ø  Access to the site via the road owned by the County Council – see 

paragraph 6.31, above 
Ø  An agreement that the Commissioner will have a 50% share of any 

future sale of the site in perpetuity for use other than educational or 
office use (D1 or B1a). 

 

7 Decant arrangements of the site to be sold  
 

7.1 The Commissioner is recommended to sell part of the Wootton Hall site. That 
 will allow the Department for Education to approve the opening of the new 
 Wootton Park School from September 2016 on the Wootton Hall site.  
 
7.2 Initially for a period of three years thereafter to August 2019 (i.e. to the end of 
 the school year 2018-19) the school will be accommodated in temporary 
 bespoke buildings located outside of the Force HQ secure area and also 
 outside of the site which will host the permanent school accommodation 
 from September 2019.   
 
7.3 The intention is the Force will decant from the site in a number of phases. The 
 majority of staff and functions will vacate the site by September 2017 with the 
 exceptions of the Force Control Room, which will remain until April 2020; and 
 the Transport and Fleet Management functions which will remain until June 
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 2018. Furthermore, critical IT infrastructure such as the communication mast 
 will remain on site for a longer period until such time as they are redundant. 
7.4 This timeframe allows a period of 24 months (September 2017 – August 
 2019) for the building / re-modelling programme for the school, and also a 
 reduced level of co-location of the site by the Force and the school compared 
 to that included on the draft Estates strategy recently consulted upon.  
 
7.5 The previously envisaged interim deadline of June 2016 for elements of the 
 decant plan no longer applies. The proposed extended timeframe will 
 allow time for a more considered decant plan to be developed, and a 
 longer period for staff consultation It is now planned that a final proposal will 
 be recommended to the Chief Constable and Commissioner by late April 
 2016. This approach addresses concerns raised in the consultation  regarding 
 operational police business continuity and security concerns especially at a 
 time of heightened threat levels. 
 
7.6 Any moves of staff that can be reasonably be made earlier than 
 September 2017 will be so authorised. 
 
8  Legal advice  
 
8.1 This report has been prepared and informed by legal advice from Trowers and 
 Hamlins LLP. 
 
Appendices 
 

1 Report to the Police and Crime Panel 2nd February 2016  

2 Report to the Commissioner from the Police and Crime Panel 

3 Response to the Panel’s Report by the Commissioner 

4 Revised Police and Crime Plan  

5 Estates Strategy 2016 

6 Estates Strategy Equality Impact Assessment  

 
Background papers 
 

1 Report to the Commissioner of 7th January 2016 from the Acting Chief 
Executive and Acting Director for Resources: ‘Estates Strategy and 
proposals for the future development of the Wootton Hall site’.   
 

2 Executive Order 56: Approval to the building of the Police Investigation 
Centre (PIC) and the Northern Accommodation Building (NAB) 
 

 
Author  
John Neilson -  Acting Chief Executive  
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Agenda Item No: 11 – Appendix 3 

 
 

EXECUTIVE ORDER 0064  
 
ESTATES STRATEGY 
WOOTTON HALL DECANT PLAN - Prospective Costs and Financing strategy  

 
 

 

 By the authority of the Police and Crime Commissioner as designated by the Police 
 Reform and Social Responsibility Act 2011, and, by democratic mandate invested in me 
 by the electorate of Northamptonshire, I have taken the following decisions: 
 
 To create an earmarked Wootton Hall Decant Plan Reserve of £6.9m to be 
 managed by the OPCC Chief Financial Officer to meet the prospective costs of a range of 
 capital works and other decant plan activities  

 
   

 ADAM SIMMONDS 
 NORTHAMPTONSHIRE POLICE AND CRIME COMMISSIONER 
 6th May 2016 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Equality, Diversity and Human Rights  
 
All accommodation will comply with relevant legislative and regulatory requirements. 

 

Advice Taken  
 
Advice was taken from:  
 

1. The Acting Chief Executive (Northamptonshire Police and Crime Commission) 
2. The Acting Director for Resources (Northamptonshire Police and Crime 

Commission); as set out in the report to the Commissioner dated 6th May 
2016. 
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Agenda Item No: 11 – Appendix 3 
Annex 1 

 

 
 
 
 
 
 
 

 

Northamptonshire Police and Crime Commission 
 
 

Supporting Report to the Police and Crime Commissioner 
 

 

Date of Report 4th May 2016  

Subject Wootton Hall Decant Plan  

Report Author John Neilson – Chief Executive, Office of the Police and Crime 
Commissioner 

 

1. Purpose of Report  

 
1.1 To set out the key estimates and assumptions relating to the both the costs 

 and financing of those costs of the release of part of Wootton Hall as a 
 consequence of the approved sale of the site to the Secretary of State 

 
 

  

 

 

2. Decision(s) Recommended:  

 
2.1 The Police and Crime Commissioner for Northamptonshire approves the 

creation of a new earmarked Decant Plan Reserve to be managed by the 
OPCC Chief Financial Officer to meet the prospective costs of a range of 
capital works and other decant plan activities. 

 

 

 

 

3. Relevant background / Chronology of Key Events:  

 

3.1 The Commissioner has previously taken decisions set out in Executive Order 
0062 in March 2016 to approve the sale of part of the Wootton Hall site to the 
Secretary of State.  
 

3.2 That sale has now been concluded. 
 

3.3 The OPCC commissioned Pick Everard to develop a high level decant strategy 
and plan and their draft report has informed the recommendation in this report. 
 

3.4 The OPCC and Force will now finalise and implement a detailed decant plan to 
vacate the site as required contractually. 
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3.5 A three phase decant is proposed, as follows: 
 

1. Phase 1 release of core occupied buildings by September 2017; 
2. Phase 2 relocation of Transport and Garage facilities by 1st June 2018; 
3. Phase 3 relocation of the Force Control Room and any remaining 

services by 1st April 2020.  
  
3.6 The approval of expenditure against this new reserve will be overseen by a 

Programme Board comprising senior OPCC and Force officers, who will make 
recommendations to the Commissioner for his approval in accordance with 
Financial Regulations. 

 

 

4. Consultation:  

 
4.1 The Estates Strategy of which this decant is a part, was widely consulted on 

earlier this year. 
 

 

 

 

 

5. Compliance Issues:  

 
5.1  Is this a decision of ‘significant public interest?’ 

 
5.1.1 In accordance with the Decision Making Policy, the decision is of significant 

public interest in that: 
5.1.2 The decision exceeds the expenditure threshold – albeit at this stage no 

expenditure is being authorised. 
5.1.3 The Chief Executive is advised the decision is of significant community 

impact. 
 

5.2 Is the recommended decision consistent with the priorities set out in the 
Northamptonshire Police and Crime Plan 2014/17?  
 

5.2.1 The proposals are consistent with the approved Estates Strategy and the 
current Police and Crime Plan   

 
5.3 What are the financial and procurement implications of this decision? 

 
5.3.1 The recommendation provides an overall sum of £6.9m. As noted above a 

detailed decant plan will now be developed for each of the three phases.  
 

5.3.2 All necessary procurements will be made consistent with the OPCC 
Governance framework. 
 

5.3.3 Appendix 1 sets out further detail of the costs and the financing strategy for 
the prospective Decant Plan. 
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5.4 Will further decisions be required?  

 
5.4.1 Yes – as noted at paragraph 3.6, above. 

 
5.5 Legal Implications 

 
5.5.1 No legal implications identified. 

 
5.6 Risk Management 

 
5.6.1 A Risk Register will be developed for the final decant plan by the 

Programme Board noted at paragraph 3.6, and overseen and managed by 
that Board. 
 

5.7 Has an Equality Impact Assessment been undertaken? 
 

5.7.1 An Equality Impact Assessment will be developed as an integral part of the 
final decant plan. 

 

 

6. Evaluation of alternative option(s):  

 
6.1 The Pick Everard work noted at paragraph 3.3 considered a range of potential 

options which were tested with the Force for operational robustness. 

 

  

 

 

7. List of background reports used to compile this report:  

 
7.1 (Draft) Pick Everard Report: “Release of Wootton Hall” – 25th April 2016. 

 

  

 
 
 

8. List of appendices accompanying this report (if any):  

 
Appendix 1 – Costs and Financing  
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9. Approvals  Date 

 
Has this report been approved by the author’s line 
manager? 
Not applicable  

 
 

 
4th May 2016 

 
Has this report been approved by the s. 151 officer? 
Steve Dainty 
 

 
Yes 

 
4th May 2016  

 
Has this report been approved by the Chief Executive? 
John Neilson 
 
 

 
Yes 

 
4th May 2016  
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Appendix 1  
 
 

WOOTTON HALL DECANT PLAN  

Prospective Costs and Financing strategy  

 

1. Purpose  
 

1.1 To set out the key estimates and assumptions relating to the both the costs 

 and financing of those costs of the release of part of Wootton Hall as a 

 consequence of the prospective sale of the site to the Secretary of State. 

 

2. Background  
 

2.1 Pick Everard were commissioned by the OPCC to produce their report 

 Release of Wootton Hall dated 25th April.  

2.2  That summary provides the basis of the cost figures used in this 

 appendix. 

2.4 The above Pick Everard report does not address financing of the potential 

 costs of the decant plan.  

2.5 Those financing decisions are ultimately the responsibility of the PCC acting 

 on the advice of his statutory officers. 

 

3. Prospective costs 
 

3.1 The Pick Everard report sets out two potential Options for the decant plan – 

 both analysed over three phases, as follows. 

 Table 1  

 Option 1 Option 2 
 £000 £000 
   
Phase 1 4,312 4,312 
Phase 2 892 6,787 
Phase 3 1,657 1,657 
   
TOTAL 6,861 12,756 
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3.2 Option 2 is not considered further at this stage – but may be required if the 

 preferred option 1 is not ultimately deliverable. To be affordable Option 2 

 would require additional borrowing to be undertaken. No additional borrowing 

 is required to deliver Option 1.  

3.3 At this stage the timing profile over which these costs may be incurred are 

 assumed to be: 

 Table 2  

 2016-17 2017-18 2018-19 2019-20 TOTAL  
 £m £m £m £m £m 
      
Phase 1 3.3 1.0   4.3 
Phase 2  0.5 0.4  0.9 
Phase 3    1.7 1.7 
      
TOTAL 3.3 1.5 0.4 1.7 6.9 

 

4. Proposed Financing  
 

4.1 As noted above it is the responsibility of the PCC to authorise the financing of 

 the potential costs of the decant plan. 

 

4.2 Table 3, below sets out uncommitted funds in a number of earmarked 

 reserves controlled by the PCC.  

 

 Table 3  

Source of funds 2016-17 2017-18 2018-19 2019-20 TOTAL  
 £m £m £m £m £m 
      
Employee Benefit Reserve  1.1    1.1 
Initiatives Fund  2.3 0.7 0.9 0.9 4.8 
Capital Transformation Fund    0.8 2.5 3.3 
OPCC carry forward 1.2    1.2 
      
TOTAL 4.6 0.7 1.7 3.4 10.4 

 

 

4.3  Set out below is the proposed financing strategy for Option 1, utilising part of 

 the uncommitted funds set out above to create 
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 Table 4  

Source of funds 2016-17 2017-18 2018-19 2019-20 TOTAL  
 £m £m £m £m £m 
      
Employee Benefit Reserve  1.1    1.1 
Initiatives Fund  2.2 0.8   3.0 
Capital Transformation Fund    0.4 1.7 2.1 
OPCC carry forward  0.7   0.7 
      
TOTAL 3.3 1.5 0.4 1.7 6.9 

 

 

4.4 General reserves are not affected by this proposed strategy. 

 

5. Commentary 
 

 5.1 The proposed financing set out above does not require any changes in the 

 Force (or OPCC) Revenue Budget plans set out in the approved MTFP of 

 February 2016. 

 

 5.2 However all future formal Budget decisions are subject to the formal approval 

 of the PCC in the February preceding the relevant financial year and therefore 

 cannot be guaranteed at this stage.  

 

 

  

 

 END  
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Agenda Item No: 11 – Appendix 4 

 
 

EXECUTIVE ORDER 0065  
 
ESTATES STRATEGY 
WOOTTON HALL  
Contract of Sale   

 
 

 

 By the authority of the Police and Crime Commissioner as designated by the Police 
 Reform and Social Responsibility Act 2011, and, by democratic mandate invested in me 
 by the electorate of Northamptonshire, I have taken the following decisions: 
 
 Executive Order 0062 dated 29th March 2016 included the following decisions: 
 

a) To approve the sale of part of the Wootton Hall site to the Secretary of 
State for Education or such other entity as the Secretary of State may 
approve or direct subject to: 
 

i. Northamptonshire County Council approval regarding their 
exercising their powers to dispose of land at less than best 
consideration reasonably obtainable pursuant to the Secretary of 
State’s general disposal consent  2003 to promote wellbeing; 
 

ii. Satisfactory conclusion of contract negotiations. 
 
 

b) To delegate authority to the Chief Executive to sign the requisite 
contractual documentation on behalf of the Commissioner; 

 
 
 The conditions set out in a) above have now been satisfied and I have accordingly signed 
 the requisite contractual documentation.  
 
 
 

  
 ADAM SIMMONDS 
 NORTHAMPTONSHIRE POLICE AND CRIME COMMISSIONER 
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 11th May 2016 
 

 

 

 

 

 

 

 

 

 

 

Equality, Diversity and Human Rights  
 
All accommodation will comply with relevant legislative and regulatory requirements. 

 

Advice Taken  
 
Advice was taken from:  
 

1. The Acting Chief Executive (Northamptonshire Police and Crime Commission) 
2. The Acting Director for Resources (Northamptonshire Police and Crime 

Commission); as set out in the report to the Commissioner to support 
Executive Order 0062 
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